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United States Department of the Interior 

FISH AND WILDLIFE SERVICE 

Western Washington Fish and Wildlife Office 
510 Desmond Drive SE, Suite 102 

Lacey, Washington 98503 

Bernard L. Hargrave, Federal Project Manager 
Puget Sound Nearshore Ecosystem Restoration Project 
U.S. Army Corps of Engineers, Seattle District 
P.O. Box 3755 
Seattle, Washington 98124-3755 

Dear Mr. Hargrave: 

FISH & '*~iDLIFE 
Sii:ItVJCii: 

~ 
RECEIVED 

SEP 0 5 2006 

Attached is the summary of U.S. Fish and Wildlife Service (USFWS) participation in the Puget 
Sound Nearshore Ecosystem Restoration Project (PSNERP) for federal fiscal year (FY) 2005. 
This Planning Aid Letter is being submitted to fulfill commitments under the Fish and Wildlife 
Coordination Act (16 U.S.C. 661 et.seq.) for FY 2005. This Planning Aid Letter was prepared 
for the USFWS's Western Washington Fish and Wildlife Office by Curtis Tanner who provided 
the majority ofUSFWS support for PSNERP in FY 2005. 

In general, USFWS remains satisfied with the direction of PSNERP. Federal funding for the GI 
Study has been lower than originally anticipated during the initial scoping the General 
Investigation Study. Despite this, good progress has been made towards study completion, and 
the release of interim work products has provided information that is useful in on-going coastal 
habitat restoration activities in Puget Sound and has helped define the direction and progress of 
the Study. 

The key USFWS conclusions of this report are: 

• We support the investment that PSNERP has made towards advancing early action 
projects. 

• We are eager to see the results of Stage 2 and delivery of the Strategic Needs Assessment 
Report. 

• We anticipate that emerging PSNERP work product will help inform our own restoration 
programs and endangered species recovery efforts. 

TAKE PRIDE"i:f:? 1 
INPJVIERICA~ 



Bernard L. Hargrave 2 

We look forward to continued involvement in PSNERP, and to the opportunity to help contribute 
to this effort and benefit from its results. Please contact Curtis Tanner at (360) 902-2815 or Tom 
McDowell (360 753-9426) if you have any questions related to this Planning Aid Letter or our 
Fish and Wildlife Coordination Act activities for this project. 

Sincerely, 

$~'1 _jJ) Jf/J 
)r( KenS. Berg, Manager 

lj' Western Washington Fish and Wildlife Office 

Enclosures 
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Planning Aid Letter Attachment One:  

Summary of FY 2005 Fish and Wildlife Coordination Act 
Activities for the Puget Sound Nearshore Ecosystem 

Restoration Project (PSNERP) 
 

Project Background 

PSNERP General Investigation Study  
The Puget Sound Nearshore Ecosystem Restoration Project (PSNERP) is a large-scale, 
comprehensive initiative that affords a unique opportunity to tackle some of the foremost 
habitat restoration needs in Washington State's Puget Sound basin. Project goals are to 
identify significant ecosystem problems, evaluate potential solutions, and restore and 
preserve critical nearshore habitat. PSNERP is a partnership between the U.S. Army 
Corps of Engineers (Corps) and local sponsors. The Washington Department of Fish and 
Wildlife represents the local project sponsors. Other major project partners contributing 
to this effort with direct and in-kind support include other state and federal government 
agencies, Indian tribes, industries and environmental organizations. 
 
In 2001, PSNERP initiated a Corps General Investigations Study (GI) designed to 
proceed through three stages, culminating with a final report to Congress in Fall 2009 
(Figure 1). In the first stage of the project, PSNERP partners have worked to develop 
tools and information necessary to complete the study, including a nearshore conceptual 
model, guidance for implementing restoration projects, and historic (c.a. 1850) shoreline 
maps. PSNERP is currently working to apply concepts and tools developed during Stage 
I to improve understanding of where and how important nearshore ecosystem processes 
have been altered by human activity in the Puget Sound basin. The outcome of Stage II 
will be a strategic needs assessment to identify “what is broken” in Puget Sound 
nearshore ecosystems. This characterization will examine evidence of changes in 
ecosystem processes at various scales; this assessment is essential to the formulation of a 
restoration plan in Stage III. It is anticipated that the GI will results in justification for 
implementation of specific large scale restoration projects, and possibly an Ecosystem 
Restoration Program authority for implementation by the Corps and others. 
 
By assessing the most pressing restoration needs for different parts of Puget Sound, 
PSNERP hopes to provide guidance for other public and private entities such as Native 
American tribal governments, local governments, regional fisheries enhancement groups, 
salmon recovery lead entities, marine resource committees, non-profit conservation and 
advocacy groups, and local “friends” groups.  The Corps and other PSNERP partners can 
then focus their efforts on those identified projects and other needs that are beyond the 
capacity of local partners and existing restoration programs. 
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Figure 1:  PSNERP Major Program Stages and Milestones 

PSNERP and the Nearshore Partnership 
 
Since initiation of the GI, PSNERP has attracted considerable attention and support from 
a diverse group of individuals and organizations interested and involved in improving the 
health of Puget Sound nearshore ecosystems and the biological, cultural, and economic 
resources they support. To recognize this broadening interest and mission, the name 
“Puget Sound Nearshore Partnership” was adopted by the program in 2004, and a 
program logo was commissioned (Figure 2). The intent of the PSNERP Steering 
Committee in doing so was to describe a growing and diverse group, and the work being 
undertaken which ultimately supports the goals of PSNERP, but is beyond the scope of 
the GI Study. Collaborating with the Puget Sound Action Team, the Nearshore 
Partnership seeks to implement portions of the PSAT Work Plan pertaining to nearshore 
habitat restoration issues. While the mission of PSNERP remains at the core of the 
Nearshore Partnership, restoration projects, information transfer, scientific studies and 
other activities can and should occur to advance understanding, and ultimately, the health 
of the Puget Sound nearshore beyond the original focus and scope of the on-going GI 
Study. 
 
Current participants in the Puget Sound Nearshore Partnership include: 
 

National Wildlife Federation Interagency Committee for Outdoor 
Recreation NOAA/National Marine Fisheries 

Service King Conservation District 
King County NOAA Fisheries – Restoration Center 
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Northwest Indian Fisheries Commission 
Pacific Northwest National Laboratory 
People for Puget Sound 
Pierce County  
Puget Sound Action Team  
Salmon Recovery Funding Board 
Taylor Shellfish Company 
The Nature Conservancy 
U.S. Army Corps of Engineers 
U.S. Environmental Protection Agency 
U.S. Geological Survey 

U.S. Fish and Wildlife Service 
U.S. Navy 
University of Washington 
Washington Department of Ecology 
Washington Department of Fish and 

Wildlife 
Washington Department of Natural 

Resources 
Washington Public Ports Association 
Washington Sea Grant 
WRIA 9 

 

 
Figure 2:  Puget Sound Nearshore Partnership Logo 

 

USFWS Participation 
The U.S. Fish and Wildlife Service (USFWS) Western Washington Fish and Wildlife 
Office has been an active participant in PSNERP from the start of Phase I. Our 
involvement largely falls under two USFWS activities, the Coastal Program and Federal 
Activities. Our role through the Coastal Program has been provision of technical 
expertise, largely through participation in PSNERP Nearshore Science Team. Our role 
under Federal Activities is primarily the completion of responsibilities associated with 
the Fish and Wildlife Coordination Act.  

Historical Involvement 

Nearshore Science Team 
USFWS involvement in PSNERP was initiated in FY 2002 when the Coastal Program 
accepted an invitation from the Steering Committee to fill a position on the Nearshore 
Science Team (NST). The specific request was for Curtis Tanner to provide expertise in 
the field of habitat restoration to the interdisciplinary team. According to PSNERP 
Policies and Procedures, full-member participation in the NST is estimated to require 
0.25 FTE, or one-quarter (25%) of a full-time work position. USFWS has consistently 
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renewed this commitment, and we continue to provide technical expertise on issues of 
coastal habitat restoration on the NST. To date, this contribution has been cost-shared 
equally between the Coastal Program and the U.S. Army Corps of Engineers. 

Implementation Team 
In FY 2003 the PSNERP Steering Committee initiated activities of the Implementation 
Team. Initial members were Curtis Tanner and Jacques White, then representing People 
for Puget Sound on the PSNERP Steering Committee. The initial tasks of the 
Implementation Team focused on outreach to other programs and organizations in the 
Puget Sound region involved in habitat restoration and protection. Presentation materials 
were developed and delivered to a wide range of audiences, including all Puget Sound 
lead entities, marine resource committees, and numerous other groups including Puget 
Sound Action Team local liaisons, WDFW watershed stewards, and regional fishery 
enhancement groups. Other early IT activities focused on development of a list of 
“management measures” or restoration and conservation actions that are appropriate for 
implementation by PSNERP. In December 2004, IT activities greatly diminished when 
Dr. White left People for Puget Sound to establish a Marine Program for The Nature 
Conservancy of Washington, and Mr. Tanner assumed local project manager 
responsibilities for PSNERP. In 2005, the IT was reconstituted with new leadership and 
members, and a focus on identification and implementation of “early action projects”. 

Steering Committee 
During the period of FY 2002-04, USFWS was represented on the PSNERP Steering 
Committee by Lynn Childers, Manager of the Division of Federal Activities for 
WWFWO. In FY 05, Mr. Childers accepted a detail assignment to the Washington 
Department of Transportation to improve coordination between the two agencies. At the 
same time, Curtis Tanner assumed local project manager responsibilities for PSNERP, 
including co-chair of the Steering Committee. It was determined that this involvement 
was sufficient to insure effective USFWS participation in PSNERP program guidance, 
and Mr. Childer’s position was not replaced. Currently, USFWS does not have direct 
representation on the PSNERP Steering Committee, and this issue is periodically 
revisited by USFWS management. 

Executive Committee 
USFWS has been consistently represented on the PSNERP Executive Committee by the 
WWFWO Manager, Ken Berg. Mr. Berg brings his perspective on the wide range of 
USFWS functions and activities under his direction, as well as his participation in other 
regional initiatives and partnerships to the Executive Committee. He has also worked to 
focus attention of USFWS upper management on the importance of PSNERP activities, 
and has offered it as an example of regional collaboration that should be the focus of 
agency activities. 
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Other USFWS Support 

FY 2005 Early Action Project Funds 
In addition to in-kind support provided by agency staff participation in various PSNERP 
work groups, teams, and committees, USFWS has provided other support to the program. 
In FY 2005, $25,000 of Coastal Program discretionary funds were granted to the 
Washington Department of Fish and Wildlife to support implementation of early action 
projects. These funds were provided to supplement other “on-the-ground” project 
implementation funds, with the intent of improving understanding of restoration actions 
anticipated on larger scales by PSNERP.  To date, a small portion of these funds have 
been used to assist development of a comprehensive monitoring plan for the Skokomish 
dike removal project in southern Hood Canal. Remaining funds are currently planned to 
be used to assist project construction activities, including possible improvements to plans 
for restoration of hydrologic connections between the project area, Hood Canal, and the 
Skokomish River. 

Current Involvement 
USFWS staff are currently extensively involved in PSNERP, participating in all levels of 
the program, including management and technical work groups. In addition to the 
participation described above, USFWS Coastal Program member Curtis Tanner is 
currently devoting 0.70 FTE to Local Project Management under an agreement between 
USFWS and the Washington Department of Fish and Wildlife. Curtis has been in this 
position since December 2004. The scope of his duties as described by this agreement 
include: 

1. Providing leadership for PSNERP Steering Committee 
2. Participation as member of Project Management Team 
3. Fulfillment of responsibilities of Local Project Manager 
4. Represent PSNERP in external forums, conferences, etc. 

 

FY 2005 PSNERP Activities 
Fiscal year 2005 (October 2004 – September 2005) was a productive year for PSNERP. 
Important advances were made in completing Work Plan activities for the GI Study, and 
Nearshore Partnership activities, related to but not directly a part of the GI Study, served 
to expand program benefits to a wider audience. 

Significant accomplishments 

Ft. Worden Retreat 
In May 2005, the PSNERP Project Management Team organized an “all-hands” program 
retreat at Ft. Worden. The primary topic discussed by 20 members in attendance from the 
Steering Committee, Implementation Team, and Nearshore Science Team were 
alternatives to address the “gap” between work plans and project accomplishments. This 
widening discrepancy between the original work plan for the GI and project completion 
is due to a lower than anticipated level of program funding. By the end of FY 2005, total 
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project funding was $4.5 M, as compared to $10.5 M estimated by the work plan. 
Similarly, 40% of necessary tasks have been completed, as compared to 85% estimated 
by the end of this fourth year. Project Managers felt it important to check-in with team 
members, and work towards a report to the Executive Committee as requested for their 
July 2005 meeting. Four “general” options for addressing this gap were discussed in 
detail at Ft. Worden: 

Alternative 1. Original Scope with a New Timeline (Take longer) 
Alternative 2. Change to more Limited Scope (Do less) 
Alternative 3. Phased Approach (Deliver Project in Increments)  
Alternative 4. Continue the General Investigation study while implementation of 
Early Action Projects proceeds. 

 
Meeting participants reached consensus around the idea that the project was properly 
scoped, and that scaling back to “do less” was inconsistent with the original intent of an 
ecosystem approach to Puget Sound restoration. The following summarizes the plan for 
action that emerged from the Ft. Worden retreat: 
 
Phased Approach with Milestones  
 Work with the existing Strategic Work Plan, and its projection of Stage 2 completion 

by April 2008.  
 The Project Management Team committed to reviewing the Work Plan to 

determine if this schedule can be reasonably compressed, especially with 
increased resources, to complete Stage 2 in FY 2007. 

 Complete Stage 2 tasks leading to the delivery of a Strategic Needs Assessment 
Report, containing: 
 Our understanding of “where and how Puget Sound is broken” (i.e. restoration 

needs) 
 A statement of how much needs to be fixed to achieve desired levels of 

improvement in the health of Puget Sound (i.e. restoration goals) 
 A description of the tools available to the Nearshore Partnership to address these 

restoration needs and goals (i.e. management measure list) 
 A working list of the potential project opportunities that might address identified 

needs (i.e. restoration opportunities list) 
 A list of specific early action projects for construction by the Corps 

 Steering Committee and Project Management Team would establish priorities given 
limitations of time and resources – establish schedule and stick to it. 

 Establish completion of Stage 2 as a major Program milestone with key decisions to 
be made following completion Strategic Needs Assessment Report of the  of how to 
proceed with the remainder of the GI: 
 Is there sufficient level of uncertainty (unknown problems/unknown solutions) to 

continue “study” part of GI? 
 Is there sufficient list of justified “Corps projects” to advance an interim 

feasibility report of: 
 demonstration (learning experiences, ) 
 urgent and obvious (medium size projects, high certainty of benefits) 
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 Is there a sufficient gap in capability of existing restoration programs/authorities 
(e.g. SRFB, PSAW, §206/1135) to warrant advancing major projects (large, 
complex) into a Puget Sound Nearshore Restoration Program Construction 
General Authority (new Corps authority)? 

 
These recommendations were reported to the Executive Committee in July 2005, and 
approved. The Ft. Worden retreat provided PSNERP team members a useful “check-in”, 
helped to confirm the direction and schedule of the project, and served to refocus efforts 
on completion of Stage 2 and delivery of the Strategic Needs Assessment Report. 

Technical Reports 
In 2005, PSNERP began widespread distribution of its technical reports. While 
completed primarily to advance the GI, Steering Committee members believed that the 
work of those not directly involved in PSNERP would benefit from this information. 
Enhancements necessary to facilitate “web publishing” were completed on the program 
website, and the first three reports posted: 
 

1. Application of "Best Available Science" in Ecosystem Restoration: Lessons 
Learned from Large-Scale Restoration Efforts 

2. Guidance for Protection Guidance for Protection and Restoration of the Nearshore 
Ecosystems of Puget Sound  

3. Guiding Restoration Principles 
 
These Technical Reports have been well-received by a wide audience. The information is 
being used to help inform restoration project activities, and has served to reinforce the 
credibility and relevance of the program. 

Typology/Historic Conditions Characterization 
Using funds provided by WRIA 9/King Conservation District, an important pilot study of 
the project’s technical approach was completed. Historic shoreline data (c.a. 1850-70) 
were used in combination with the NST Typology (shoreline geomorphic classification) 
to characterize historic nearshore conditions. An effective collaborative approach was 
adopted by the Nearshore Science Team and the contractor selected for this project, 
CommEn Space. The outcome of this effort was an important successful “proof of 
concept” applying the analytical methods developed by the NST to real-world data. The 
Project Management Team is now working to implement next steps identified by the pilot 
study. 

Potential Nearshore Projects List 
Implementation Team co-lead Elaine Kleckner worked with Interagency Committee for 
Outdoor Recreation (IAC) staff to develop a database for managing a list of potential 
nearshore projects. IAC’s PRISM database structure was adopted for future migration of 
the Nearshore Project database into a PRISM “nearshore module.” Elaine contacted lead 
entities, marine resource committees, and tribes for their lists of potential nearshore 
projects, generating over 500 entries in the database. 
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This accomplishment serves a variety of important functions. First, it helps build the data 
management infrastructure that will be necessary in Stage 3 for identifying and 
evaluating potential projects for formulation of a ecosystem restoration plan and 
completion of the Final Feasiblity Report. Second, it identifies potential “early action 
projects” which could be advanced by the Nearshore Partnership or others. Implementing 
and monitoring early action projects will help inform future project development 
activities, while contributing to improvements to the overall health of the Puget Sound 
nearshore ecosystem. 

Observations and Recommendations 
The Puget Sound Nearshore Ecosystem Restoration Project continues to make significant 
progress towards completion of the General Investigation Study and delivery of a Final 
Feasibility Report. As evidenced by the results of the Ft. Worden retreat, program 
managers and team members have a long-term vision for the project, choosing an 
ambitious work plan with the potential for substantial benefits associated with a new 
ecosystem restoration authority for Puget Sound. Funding has clearly limited progress, 
and delayed delivery of anticipated program benefits. However in a period of tightening 
federal resources, PSNERP has continued to garner the support of both Congress and the 
Administration, as evidenced by modest annual increases in federal funding. Some of this 
success is likely due to the Seattle District’s choice to highlight PSNERP as a District 
priority, and to the personal support and involvement of the District Engineer. 
 
Federal project managers have done an excellent job of maintaining progress towards 
completion of the GI study despite lower than anticipated  levels of funding. 
Simultaneously, Corps leadership, including the Project Manager and the District 
Engineer, have been responsive to the interests of the local sponsor and their partners. 
They have recognized the importance of using PSNERP information, technical reports, 
project lists, and other resources to support on-going restoration activities. This 
willingness to demonstrate flexibility in promoting ancillary Nearshore Partnership 
activities is insuring that the lessons of PSNERP are being translated to improved on-the-
ground project results, and a more strategic approach to identification of restoration 
priorities. 
 
It is also evident that the Corps is also beginning to employ PSNERP “lessons” in other 
programs, including the Puget Sound and Adjacent Waters Program. Connections are 
also being established between the program and Corps regulatory functions. Corps 
District staff continue to seek creative solutions to include monitoring and adaptive 
management as project elements, despite resistance from headquarters and national-level 
guidance documents. 

Conclusions 
In general, USFWS remains satisfied with the direction of PSNERP, as evidenced by our 
continued support for the program. We understand that project managers have made good 
progress in the face of limited resources. While we are eager to see additional results 
from the program, and successful completion of the Feasibility Report, we concur with 
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the decision to maintain the original scope of the program, despite the delay in delivery 
schedule. 
 
We also support the investment in program resources that has gone towards advancing 
early action projects, and other activities not directly associated with the GI work plan. 
Project managers are striking a good balance in this area, helping to advance on-going 
restoration efforts without significant detriment to completion of the GI. It is anticipated 
that the advances in nearshore restoration, improvement in nearshore condition, and 
understanding and acceptance of a process-based approach to restoration far outweigh 
any diminution in project progress. 
 
We are eager to see the results of Stage 2, and delivery of the Strategic Needs 
Assessment Report. The WWFWO anticipates that this PSNERP work product will help 
inform our own restoration programs and endangered species recovery efforts. If the 
product emerges as described in the project Work Plan, we are committed to its use in 
aligning the restoration work of our programs and our partners to be consistent with the 
PSNERP strategic restoration approach.  



United States Department of the Interior 

FISH AND WILDLIFE SERVICE 

Western Washington Fish and Wildlife Office 
510 Desmond Drive SE, Suite 102 

Lacey, Washington 98503 

Bcmard L. Hargrave, Project Manager 
Puget Sound Nearshore Ecosystem Restoration Project 
U.S. Army Corps of Engineers, Seattle District 
P.O. Box 3755 
Seattle, Washington 98124-3755 

Dear Mr. Hargrave: 

DEC i 2008 

Enclosed is a Planning Aid letter summarizing the U.S. Fish and Wildlife Service's (USFWS) 
participation in the Puget Sound Nearshore Ecosystem Restoration Project (PSNERP) for federal 
fiscal year 2007. This Planning Aiel Letter is being submitted to fulfill commitments under the 
Fish and Wildlife Coordination Act (16 U.S.C. 661 et seq.) for FY 2007. The Planning Aiel 
Letter was prepared for the USFWS Western Washington Fish and Wildlife Office by Curtis 
Tanner who provided the majority ofUSFWS support for PSNERP in FY 2007 

In summary, USFWS supports PSNERP and is satisfied with its progress and direction. Recent 
increases in federal and state funding for PSNERP have allowed for a substantial increase in 
program activity and progress towards completion ofthe PSNERP General Investigation study. 
Early program pilot study methods have been refined and arc now being scaled up to application 
at a Puget Sound wide scale. These analytical methods will infom1 the large scale restoration 
and protection actions of federal agencies and will also help guide actions at more local scales. 

Key USFWS conclusions of this Planning Aid letter include: 

• Implementation of the Estuary and Salmon Restoration Program by PSNERP as an early 
action program benefits fish and wildlife resources and improves understanding of 
nearshore ecosystems. 

• The emphasis on science to inform the PSNERP GI study is consistent with USFWS 
guidance. Implementation of product and programmatic peer review will insure the 
integrity of PSNERP developed and applied science. 

• We strongly encourage PSNERP to continue its cooperation with the Puget Sound 
Partnership 



Bernard L. Hargrave 

We look forward to continued USFWS involvement in, and support for the activities of 
PSNERP. Please contact Cmiis Tanner at (360) 902-2815 or Tom McDowell at (360) 753-9426 
if you have any questions related to this Plmming Aid letter or our Fish and Wildlife 
Coordination Act activities for this project. 

Sincerely 
-~~~? bl Ill/) / h 

_/ f/(!;7?'0.~;! ?1/afv.YU"'\ 
~vKen S. Berg, Manager 

Western Washington Fish and Wildlife Office 
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Summary of FY 2007 Fish and Wildlife Coordination Act 
Activities for the Puget Sound Nearshore Ecosystem 

Restoration Project (PSNERP) 

Project Background 

PSNERP Genera/Investigation Study 
The Puget Sound Nearshore Ecosystem Restoration Project (PSNERP) is a large-scale, 
comprehensive initiative that affords a unique oppmiunity to tackle some of the foremost habitat 
restoration needs in Washington State's Puget Sound basin. Project goals are to identify 
significant ecosystem problems, evaluate potential solutions, and restore and preserve critical 
nearshore habitat. PSNERP is a partnership between the U.S. Army Corps of Engineers (Corps) 
and local sponsors. The Washington Department ofFish and Wildlife represents the local 
project sponsors. Other major project partners contributing to this effort with direct and in-kind 
support include other state and federal government agencies, Indian tribes, industries and 
environmental organizations. 

It is anticipated that this General Investigation Study (GI) will result in the identification of a 
portfolio of multiple, large-scale ecosystem restoration actions. These projects would form the 
basis for a request to Congress for Corps authority to undertake an ecosystem restoration 
program in Puget Sound. As the Corps and its partners work towards completion of the GI, 
information being developed as part of the study is being delivered to assist on-going restoration 
programs and projects. This dual focus of initiating large-scale strategic restoration actions and 
the support of more local scale projects makes PSNERP of particular interest to the U.S. Fish and 
Wildlife Service (USFWS). 

Puget Sound Nearshore Partnership 
In 2004, the PSNERP Steering Committee recognized that the scope of the GI study, while 
central to the issue of restoring the health ofPuget Sound, was too limited to address some 
current areas of interest for its members. Specifically, the implementation of on-the-ground 
projects is not typically part of a GI study and beyond the scope ofPSNERP. "Coastal Habitats 
in Puget Sound" (CHiPS), the U.S. Geological Survey (USGS) initiative devoted to applied 
research in Puget Sound, began in fiscal year 2006. CHiPS was a result of collaboration between 
the PSNERP Nearshore Science and USGS scientists to develop a research plan in support of 
PSNERP1

. This initiative has allowed USGS research scientists to focus on key information 

1 Coastal Habitats in Puget Sound: A Research Plan in Support of the Puget Sound Nearshore Partnership. 
Available at: l1HJ)://wwyv.pugetsoundnearshorc.org/tcchical papers/coastal habitats.lliif 



gaps critical to improved coastal ecosystem management and restoration. As pressure on the 
program from the Steering Committee and other stakeholders to "learn by doing" and provide 
more direct support to projects mounted, the program needed to expand. The Steering 
Committee adopted a new more inclusive name of"Puget Sound Nearshore Partnership" to 
represent an expanding, diverse group of stakeholders involved in nearshore ecosystem 
protection and restoration, and those tasks beyond the scope of this GI study. 

Estuary and Salmon Restoration Program (ESRP) 
Perhaps the most significant outcome of an expanded mission beyond the PSNERP GI study is 
the implementation ofthe Estuary and Salmon Restoration Program (ESRP). As pmi of 
Govemor Gregoire's new focus on Puget Sound, the Washington State legislature created ESRP 
in state fiscal year 2007 (July 1, 2006 thru June 30, 2007). The legislature charged the 
Washington Depmiment ofFish and Wildlife with the implementation ofESRP, in coordination 
with the Nearshore Pmtnership. In its first year, ESRP allocated $2.5 million in state funding to 
nine high-priority projects. ESRP funds were matched with an additional $5.3 million in other 
state, federal, and local resources. According to WDFW's report to the legislature and 
Govemor2

, in its first year the program advanced "actions on the ground" that will result in: 
• Restoration of 808 acres of estuary 
• Re-established access to 22 miles of stream 
• Acquistion of 300 feet of shoreline 
• Protection for 3 acres of riparian buffer 
• Removal of 56,250 feet of levee and dikes 

USFWS Participation 
The USFWS Western Washington Fish and Wildlife Office (WWFWO) continues its active 
involvement in, and support for, PSNERP. Our involvement carries out responsibilities of two 
WWI<WO program areas, the Watershed Protection & Restoration Branch's Puget Sound Coastal 
Program and the Division of Consultation & Technical Assistance's Branch of Federal 
Activities. This Planning Aiel Letter has been prepared as part of our Federal Activities duties as 
defined by the Fish and Wildlife Coordination Act (16 U.S.C. 661-667). 

Nearshore Science Team 
As with previous years dating back to the origins of the program, USFWS has continued 
participation in PSNERP largely thru the Nearshore Science Team. Curtis Tanner, a USFWS 
Coastal Program biologist, is a member ofthe NST, providing expertise in the field of habitat 
restoration to this interdisciplinm·y temn. He has served in this role since FY 2002. During this 
time his involvement has been cost-shared by the USFWS and the Cmvs. Cotvs support is 
provided thru an agreement under the Fish and Wildlife Coordination Act, USFWS funding is 
provided by the Coastal Program. In addition to full participation in monthly meetings of the 
NST and associated responsibilities, Mr. Tanner also has an active role in two NST workgroups, 
the Change Analysis workgroup and Future Without Project workgroup. 

2 2006 Estuary and Salmon Restoration Program Report. Available at: 
hun ://\vww. pu getsoundnen rshorc. org/pro gram documents/ esrp_ novO 1 06.pdf 

2 



Implementation Team 
During federal Fiscal Years 2006-07, PSNERP Project Managers reinitiatcd the activities of the 
program's Implementation Team (IT). Originally convened to focus on outreach of program 
activities to restoration community partners, the revised IT's expanded areas of responsibilities 
now include: 

• Leading cross-program development of the PSNERP Stage 2 deliverable: Strategic Needs 
Assessment Report (SNAR) 

• Development of technical memo series defining categories of potential PSNERP 
restoration activities: Management Measures 

• Technical review of proposals submitted for funding under the Estuary and Salmon 
Restoration Program 

A member of the previous IT, Curtis Tanner continued his active involvement as a member of 
this expanded team. 

In FY 2006, Mr. Tanner also served as the Interim Program Manager for ESRP. Working with 
the IT, he facilitated review of24 proposals, the selection of9 projects for funding, and the 
enhancement of 4 projects with additional resources for monitoring and outreach activities. In 
2007, Mr. Tanner worked with NOAA to provide the services of Paul Cereghino to assume 
ESRP program management. Mr. Tanner and Mr. Cereghino work closely to insure coordination 
between the PSNERP GI study and implementation ofESRP. 

Steering Committee 
In addition to his PSNERP activities supported by the Corps and USFWS, Curtis Tanner also 
serves as PSNERP Local Project Manager, under an agreement between USFWS and WDFW. 
This agreement is currently suppmied tlu·ough June 30, 2009. The Local Project Manager and 
the Federal Project Manager (Bernie Hargrave, Seattle District Corps of Engineers) serve as co
chairs of the Nearshore Partnership Steering Committee. 

Executive Committee 
During FY 2006-07, the USFWS continued its representation on the PSNERP Executive 
Committee by the WWFWO Manager, Ken Berg. Mr. Berg brings his perspective on the wide 
range of USFWS functions and activities under his direction, as well as his participation in other 
regional initiatives and partnerships to the Executive Committee. He has highlighted the 
program during his discussions with other federal agency leaders, suggesting it provides an 
example for interagency cooperation for the emerging Puget Sound Partnership and other 
collaborative initiatives. 
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Other USFWS Involvement 
In addition to the formal areas of direct PSNERP involvement identified above, other informal 
coordination has insured a prominent role for USFWS in the work of the Nearshore Partnership. 
In FY 2007, this included improved coordination with the USFWS Coastal Program on ESRP 
and National Coastal Wetland Conservation Grant program. The Skokomish dike removal 
project, resulting in over 100 acres of restored estuary habitat at the mouth of the Skokomish 
River, is an example of both program coordination and joint funding between USFWS and 
ESRP. Coastal Program stafffrom the USFWS Westem Washington Fish and Wildlife Office 
have also participated in the most recent (state FY 2008) ESRP review process. 

FY 2007 PSNERP Activities 
PSNERP has made steady progress towards completion of the General Investigation study since 
the last USFWS Planning Aid Letter, which summarized activities through federal fiscal year 
2005 (September 30, 2005). This timeframe has been characterized by increased funding for the 
GI from both federal (Corps) and non-federal sources. At the end ofFY 2007, the federal 
cumulative total expended on the program since FY 2002 ($4.1 million) surpassed non-federal 
spending ($4.0 million), for the first time. This was due to a significant increase in 
Congressional support for PSNERP, which began in FY 2006 ($0.75 million), and was carried 
through in FY 2007 ($1.4 million). This increase in program funding has led to much improved 
progress towards completion of the GI study, and the ultimate goal of an ecosystem restoration 
authority for Puget Sound. 

Technical Reports 
One measure of program performance is the emergence of the Nearshore Partnership's technical 
report series3 Sixteen technical reports have been peer-reviewed and published, and a variety of 
other less-formal materials are also available from the program website. These teclmical report 
provide ready access to the emerging science ofPSNERP, and are being used throughout the 
Puget Sound region to improve restoration project implementation. 

One of the more significant program accomplislnnents is the completion of the "Valued 
Ecosystem Component" (VEC) white paper series. These 10 technical reports provide an 
objective summary of the literature relating nine PSNERP defined VECs to the nearshore 
ecosystems which provide support. A tenth paper describes human values associated with the 
VECs. In addition to publication and distribution via the program website, PSNERP has also 
distributed electronic copies ofteclmical reports on mini-CD's at regional and national 
conferences, workshops, and meetings. 

3 Technial reports are available at http://www.pugetsoundncarshore.om/technical_ reports.htm 
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WRIA 9 Pilot Studies 
In FY 2007, PSNERP completed pilot studies intended to develop and evaluate analytical 
methods. Using data available for all ofPuget Sound, the Nearshore Science Team, in 
collaboration with Contractors, has developed a method for organizing historic and current 
conditions data, and conducting a "change analysis" on severalmetrics of nearshore ecosystem 
condition. In August 2007, the program released the final WRIA 9 Change Analysis report, 
including appendices and delivery of spatial data and data derivatives. 

Sound-wide Analysis 
Completion of pilot studies and the evaluation of results has allowed the program to advance to 
Sound-wide analysis. Recent collaboration with other organizations involved in similar analysis 
at more local scales, including the Northwest Indian Fisheries Commission and the Skagit River -
Systems Cooperative, has led to further refinements in methods. This collaboration includes use 
of a common current conditions data set, to be developed jointly by PSNERP and NWIFC. 

Contractor Selection 
To support Sound-wide change analysis and other tasks necessary to complete the GI study and 
produce a Final Feasibility Report, the Corps selected a consultant team to be "on-call" for the 
program. This specific contracting mechanism, referred to as "Indefinite Delivery/Indefinite 
Quantity" (IDIQ) provides PSNERP ready access to a diverse team of national and regional 
experts, as well as journeyman-level "production" staff. The selection process was highly 
competitive. Corps project managers exercised their discretion in allowing non-Corps PSNERP 
Project Management Team representatives to patiicipate in the selection process. This served to 
broaden the perspective of the review team, enhancing the process, and sharing responsibility 
beyond the Corps. A consultant team lead by Anchor Environmental, and supported by over 20 
sub-consultants, was selected as the PSNERP IDIQ contractor. The first task order was awarded 
to Anchor late in FY 2007, and authorizes their acquisition and organization of data required to 
complete Sound-wide Change Analysis. Preliminary results of the Anchor team, including a 
"data dictionary" have been favorable, demonstrating a capacity by the Contractor to 
successfully complete the complex analysis required by PSNERP. 

Coordination With Other Initiatives 
While making steady progress towards completion of the General Investigation study, and 
applying emerging science to on-the-ground projects, another important area of focus for 
PSNERP and the Nearshore Pminership has been coordination with other initiatives. This 
deliberate focus on collaboration has helped improve program support, and kept the work of the 
GI "relevant" to the larger restoration community. 
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Puget Sound Partnership 
Perhaps the most significant development in efforts to protect and restore Puget Sound has been 
the emergence of the Puget Sound Partnership. Established by Governor Gregoire as an 
intitative in 2005, the Puget Sound Partnership (PSP) was ratified by the Washington State 
legislature as a new state agency beginning July 1, 20074 The Puget Sound Pminership 
combines the previous work ofthe Puget Sound Action Team and the 
Shared Strategy for Puget Sound. It is the intent of the legislature that this new agency will 
define the actions necessary to restore and protect the health ofPuget Sound. These actions are 
to become part ofthe agency's "Action Agenda", and are to be carried out by the year 2020. The 
Puget Sound Partnership is also charged with holding federal, state, and local agencies 
acconntable for their commitments under the Action Agenda. 

Recognizing the oppmiunity afforded by this new level of focus and coordination on Puget 
Sound issnes, the Nearshore Partnership has pledged its support. A series of specific 
commitments were laid out by PSNERP in its response to the request of PSP staff for a scoping 
paper on nearshore issues. These include delivery ofPSNERP technical products (change 
analysis, strategic needs assessment report) to help inform the Action Agenda. The goal of 
delivering an ecosystem restoration authority to the Puget Sound region via the GI study process 
is the most significant of potential contributions to the work of the Puget Sound Partnership. 

The role of the Puget Sound Partnership in defining Washington state agency contributions and 
commitments is clearly described in its authorizing legislation. WDFW' s has indicated 
appropriate response and support for PSP. PSP's relationship to federal agencies is emerging 
through a caucus of federal agencies aligned to suppori PSP (Puget Sound Federal Caucus). An 
MOU developed by the Federal Caucus outlines this support, signatories include USFWS and the 
Corps ofEngineers5 

FWCA Consultation 

Observations and Recommendations 
Even as the program the mission and its integration expands, PSNERP continues to make good 
progress towards completion of the GI study. Program managers are striving to strike a balance 
towards long-term strategic planning and the immediate needs of the broad community of 
restoration practitioners working to protect and restore Puget Sound. During a period of 
tightening federal funding, the PSNERP GI continues to receive strong support from Congress 
and Corps of Engineers management. 

4 Engrossed Substitute Senate Bill5372 
5 Federal Caucus signatories to the MOU are the Environmental Protection Agency, the National Oceanographic and 
A.Jmos_pheric Administration, U.S. Fish a-r1d Vfildlife, U.S. Geological Survey, the National Park Service, the Forest 
Service, Army Corp of Engineers, US Navy, US Army (Fort Lewis), Coast Guard, Natural Resource Conservation 
Service (USDA), Federal 
I-Iiglnvay Administration. 
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The success of the program continues to derive from its focus on using the best available science. 
Analytical methods have been tested as pilot studies, evaluated by regional experts, and refined 
for Sound-wide application. PSNERP technical reports have been peer-reviewed prior to their 
publication. The Steering Committee and Project Management Team have responded 
affirmatively to the advice of the Nearshore Science Team in developing program peer review, 
which will be implemented by a panel of external science experts in FY 2008. 

PSNERP also has an emerging focus on monitoring and adaptive management. In FY 2007, the 
program contracted with Battelle Marine Science Laboratory for the development of project
level monitoring guidance. This guidance will assist ESRP project proponents in developing 
monitoring programs that help advance the stale of our restoration knowledge. The NST has 
defined this project-level guidance as its first step in developing broader programmatic level 
guidance and to the implementation of an adaptive management program for PSNERP. 

While outside of the strict scope of the General Investigation study, USFWS appreciates the 
investment of program leadership in the effective implementation ofESRP. The program has 
made substantial investment in large-scale on-the-ground projects, including the Skokomish dike 
removal project, and more recently, the Nisqually National Wildlife Refuge restoration actions. 
This commitment to "learning by doing" while assisting regional salmon recovery and coastal 
ecosystem restoration efforts is strongly supported by USFWS. 

Conclusions 
The USFWS remains satisfied with the direction and progress ofPSNERP. We continue to 
snpport the work of the Puget Sound Nearshore Partnership, as evidenced by our direct and in
kind contributions. 

We arc especially supportive of the emphasis placed on use of science in infonning the GI and 
other Nearshore Partnership activities. Usc of independent peer-review is particularly important 
to insure a strong technical approach and broad program credibility. Establishing an external 
science review panel consistent with NST recommendations should a primary area of focus for 
Project Managers in FY 2008. Next steps should include advancements in project monitoring 
associated with ESRP investments, and the development of an adaptive management framework 
for the entire program. 

Finally, we strongly encourage the Nearshore Partnership to continue its cooperation with the 
emerging Puget Sound Partnership. The USFWS has committed its support to PSP, participating 
in the Puget Sound federal caucus, and representing Interior agencies on the PSP Ecosystem 
Coordination Board. This new state agency with a broad mandate of accountability represents a 
significant oppotiunity for improved coordination of agency activities, with measurable 
improvements in the health of Puget Sound. 
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United States Department of the Interior 

FISH AND WILDLIFE SERVICE 

Washington Fish and Wildlife Office 
510 Desmond Dr. SE, Suite 102 

Lacey, Washington 98503 

Colonel Anthony Wright, District Commander 
U.S. Army Corps of Engineers, Seattle District 
P.O. Box 3755 
Seattle, WA 98124-3755 

Dear Colonel Wright: 

JAN 1 8 2011 

Enclosed is a Planning Aid letter summarizing the U.S. Fish and Wildlife Service's (USFWS) 
participation in the Puget Sound Nearshore Ecosystem Restoration Project (PSNERP) for 
Federal fiscal years 2009-2010. This Planning Aid letter is being submitted to fulfill 
commitments under the Fish and Wildlife Coordination Act (16 U.S.C. 661-667). This letter was 
prepared for the USFWS' Washington Fish and Wildlife Office by Curtis Tanner who 
coordinated USFWS support for PSNERP in FY 2009-2010. 

The USFWS continues to support PSNERP as an activity that advances our Agency Mission. 
Successful completion of the PSNERP General Investigation (GI) is a priority for the USFWS, 
as evidenced by our on-going participation and in-kind contributions to the study. We encourage 
Program Managers to continue the strong emphasis on advancing a strategic, science-based 
approach to nearshore restoration and protection. The PSNERP results should be used to help 
inform both the large scale restoration and protection actions of Federal agencies, including the 
U.S. Army Corps of Engineers, as well as guidance for actions at more local scales. 

Primary conclusions of this Planning Aid letter include: 

• The importance of planning for integration of a Construction General into larger Puget 
Sound recovery efforts. 

• Strong encouragement for continued collaboration with the Puget Sound Partnership, and 
support for Action Agenda implementation and revision. 

• The need to continue to advance on-the-ground restoration efforts, including the Estuary 
and Salmon Restoration Program and Puget Sound and Adjacent Waters as the GI moves 
towards a Construction General authority. 

• The broad applicability of PSNERP data and analytical methods, and the importance of 
their use beyond the Gl. 



Colonel Anthony Wright 

We look forward to continued USFWS involvement in, and support for the activies of PSNERP. 
Please contact Curtis Tanner at (360) 902-2815 or Mary Mahaffy at (360) 753-7763 if you have 
any questions related to this Planning Aid letter. 

Sincerely, 

#~vtti ~47 ~A[{ KenS. Berg, Manager 1· Washington Fish and Wildlife Office 

cc: 
Phil Anderson, Director 
Washington Department of Fish and Wildlife 

Bernard J. Hargrave, PSNERP Program Manager 
Seattle District Corps of Engineers 
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Project Background 

PSNERP Genera/Investigation Study 

The Puget Sound Nearshore Ecosystem Restoration Project (PSNERP) is a large-scale, 
comprehensive initiative that affords a unique opportunity to tackle some of the foremost 
habitat restoration needs in Washington State's Puget Sound basin. Project goals are to 
identify significant ecosystem problems, evaluate potential solutions, and restore and 
preserve critical nearshore habitat. The PSNERP is a partnership between the U.S. Army 
Corps of Engineers (Corps) and local sponsors. The Washington Department ofFish and 
Wildlife (WDFW) represents the local project sponsors. Other major project partners 
contributing to this effort with direct and in-kind support include other state and Federal 
government agencies, Native American tribal governments, industries and environmental 
organizations. 

The General Investigation Study (GI) will result in the identification of a portfolio of 
multiple large-scale ecosystem restoration actions. In completing the GI, the Corps is 
evaluating a broad range of alternative actions. Projects that best meet the Corps' criteria 
for implementation under an anticipated ecosystem restoration Construction General 
authority will form the basis for a request to Congress for authorization to implement 
priority actions. This will greatly enhance the combined capacity of Federal and State 
agencies, Tribal governments and others to protect and restore Puget Sound nearshore 
ecosystems. 

As the Corps and its partners work towards completion of the GI, information being 
developed as part of the study is being delivered to assist on-going restoration programs 
and projects. This includes potential projects identified and evaluated by the GI, but not 
carried forward as part of the preferred alternative for implementation by the Corps. 
These actions will be shared with PSNERP partners for implementation through other 
programs and authorities to complement the work of the Corps. This dual focus of 
initiating large-scale strategic restoration actions and the support of more local scale 
projects makes PSNERP of particular interest to the U.S. Fish and Wildlife Service 
(USFWS). 

U.S. Fish & Wildlife Service Participation 

The USFWS Washington Fish and Wildlife Office (WFWO) continues its active 
involvement in, and support for, PSNERP. Our involvement carries out responsibilities 
of several WFWO program areas, including the Puget Sound Coastal Program, the 
Landscape Conservation Partnership Program and Division of Consultation & Technical 
Assistance Branch of Federal Activities. This Planning Aid Letter has been prepared as 
part of our Federal Activities duties as defined by the Fish and Wildlife Coordination Act 
(16 U.S.C. 661-667). 
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USFWS Involvement in PSNERP Technical Teams and 
Governance 

Nearshore Science Team 

As with previous years dating back to the origins of the program, the USFWS has 
continued participation in PSNERP largely through the Nearshore Science Team (NST). 
Curtis Tanner, USFWS Coastal Program biologist, is a member of the NST, providing 
expertise in the field of habitat restoration to this interdisciplinary team. He has served in 
this role since Fiscal Year (FY) 2002. During this time his involvement has been cost
shared by the USFWS and the Corps. U.S. Army Corps of Engineers support is provided 
through an agreement under the Fish and Wildlife Coordination Act, USFWS funding is 
provided by the Coastal Program. This includes full participation in NST monthly 
meetings and associated responsibilities. During FY 2009-10, Curtis also had an active 
role in two PSNERP technical workgroups, the Strategic Needs Assessment Team and 
the Ecosystem Output Workgroup. 

Implementation Team 

In FY 2009, Ginger Phalen, USFWS Coastal Program Coordinator began to serve on the 
Implementation Team. In this capacity, Ginger has helped review Estuary and Salmon 
Restoration Program (ESRP) proposals. She has also contributed to other 
Implementation Team tasks, including the Management Measures Technical Report, and 
the evaluation of candidate actions for the PSNERP GI. 

Steering Committee 

In addition to his PSNERP activities supported by the Corps and the USFWS, Curtis 
Tanner also serves as PSNERP Local Project Manager under an agreement between 
USFWS and WDFW. The Local Project Manager and the Federal Project Manager 
(Bernie Hargrave, Seattle District Corps of Engineers) serve as co-chairs of the 
Nearshore PSNERP Steering Committee. While not directly represented on the Steering 
Committee, USFWS has determined that Curtis' involvement insures effective 
involvement in PSNERP program guidance. This issue is periodically revisited by 
USFWS management. Curtis' role as Local Project Manager is currently supported by an 
agreement between USFWS and WDFW through June 2011. 

Executive Committee 

During FY 2009-10, the USFWS continued its representation on the PSNERP Executive 
Committee by the WFWO Manager, Ken Berg. During this period, the Executive 
Committee did not meet. However, Mr. Berg has highlighted PSNERP during his 
discussions with other Federal agency leaders in the Puget Sound Federal Caucus. Mr. 
Berg also served on the Puget Sound Partnership (PSP) Ecosystem Coordination Board 
through FY 2010. In this role, he continued to advocate for PSNERP as a PSP Action 
Agenda priority. 
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Other U.S. Fish & Wildlife Service Support 

Environmental Protection Agency Funding 

In FY 2010, WFWO staff, led by Coastal Program Coordinator Ginger Phalen, prepared a 
proposal in response to an Environmental Protection Agency Request for Proposals for 
Puget Sound Scientific Studies and Technical Investigations. Through this process, the 
USFWS received funding to support PSNERP, providing its experience in coastal habitat 
restoration. For each of the candidate actions being evaluated by the PSNERP, the 
USFWS will complete Level 1 Contaminant Surveys and develop preliminary 
information to meet required compliance with Section 106 of the National Historic 
Preservation Act. For species listed under the Endangered Species Act, the USFWS will 
create and collate species lists, timing restrictions and best management practices for 
each candidate action. Funding for this work was received in September 2010, and the 
work is expected to be complete in March 2011. 

Estuary and Salmon Restoration Project 

The USFWS provided technical expertise and funding from both the Puget Sound Coastal 
Program and the National Coastal Wetland Conservation Grant Program. The USFWS 
Coastal Program staff coordinated with Washington State's Estuary and Salmon 
Restoration Program (ESRP) and other project partners on multiple nearshore 
conservation and restoration projects. Coastal Program staff participated in the ESRP 
project review and ranking team, provided Coastal Program funding and technical 
expertise and worked with local applicants to submit successful applications to the 
National Coastal Wetland Conservation Grant Program, which provides matching funds 
to ESRP. Examples of this successful partnership between the USFWS Coastal Program 
and ESRP include coordination, technical expertise, review and funding provided to the 
following large scale nearshore conservation and restoration projects: Smuggler's Slough 
Tidal Reconnection, Tarboo/Dabob Bay Acquisition, Fisher Slough Restoration, 
Nisqually Estuary Restoration, and the Lily Point Phase II Acquisition. The result is a 
partnership that supports conservation and restoration of over 1,560 acres of priority 
nearshore ecosystems and provided $4.2M ofUSFWS funding to support PSNERP and 
PSP goals and objectives. This partnership will continue in FY 2011, with Coastal 
program funding provided directly to 2010 ESRP ranked, priority projects. 
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FY 2009 -2010 PSNERP Activities 

Over the past two FYs (FY 2009-2010), the PSNERP Team of Project Managers, policy 
advisors, technical experts, and consultants have made considerable progress towards 
completion of the GI and delivery of a draft Feasibility Report. Numerous analyses 
referenced in earlier Planning Aid Letters have been completed, with technical reports 
either published, or near final. During this period, the project managers and staff have 
also successfully coordinated with the PSP, emerging as a priority action for the recovery 
ofPuget Sound. In May 2010, the PSNERP successfully completed a formal review by 
Corps headquarters. This "Feasibility Scoping Meeting" is a significant milestone in the 
completion of a Corps GI, and marks the transition from evaluation of conditions and 
defining a problem of National significance, to the development of a feasible, cost
effective solution for potential implementation by the Corps. During this period, the 
PSNERP continued to maintain high standards of scientific integrity and quality of 
technical products. 

External Peer Review and Stakeholder Involvement 

Strategic Science Peer Review Panel 

Consistent with the Nearshore Science Team's (NST) Peer Review Plan, Project 
Managers, in collaboration with the NST, convened a formal external peer review body. 
The Strategic Science Peer Review Panel (SSPRP) is comprised of six individuals from 
across the U.S. and Canada with a diversity of scientific expertise, and relevant 
experience in coastal/nearshore restoration. Members include: 

• Denise Reed (SSPRP Chair). Professor, Department of Earth and Environmental 
Sciences, University of New Orleans. 

• Maggi Kelly. Faculty Director for the Geospatial Imaging & Informatics Facility, 
College ofNatural Resources, University of California, Berkeley 

• Colin Levings. Scientist Emeritus Canada Department of Fisheries and Oceans 
and Adjunct Faculty, Institute for Resources, Environment, and Sustainability, 
University of British Columbia 

• David Marmorek. President ofESSA Technologies Ltd, and Adjunct Professor, 
School of Resource and Environmental Management, Simon Fraser University 

• Susan Peterson. Teal Partners, Rochester, MA. 

• John Wells. Professor of Marine Geology, Director of the Virginia Institute of 
Marine Science and Dean of the School of Marine Science at the College of 
William and Mary. 

The SSPRP convened its first meeting in June 2008. Following review ofbackground 
materials and presentations on program research methods and results, particularly Change 
Analysis, the panel provided recommendations in five areas: 
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• Problem Identification 

• Program Vision 

• Scientific Foundation 

• Incorporation of Best-Available Science 

• Gaps in Logic or Process 

After reviewing these recommendations, the NST and the Project Management Team 
determined an appropriate response and responsible entity for addressing identified 
issues. 

A second meeting of the SSPRP was held in May 2009. The second review meeting 
focused more directly on emerging PSNERP technical products and "in-progress" tasks. 
These included the Future Risk Assessment Project, Strategic Needs Assessment, 
Management Measures Technical Report, Science and Adaptive Management Plan, and 
Stakeholder Involvement Strategy. The SSPRP's second report organized 
recommendations in the following five areas: 

• Identifying the Problem with Puget Sound Nearshore 

• Strategic Restoration Portfolio Development 

• Science, Technology, Monitoring and Adaptive Management 

• Relationship to other Puget Sound Programs 

• SSPRP Reporting and Feedback 

The Project Management Team and NST members developed a response document to the 
second report, working with the SSPRP Chair to insure an appropriate approach to 
addressing issues raised by the Panel. 

As a result of recommendations in the second SSPRP report, the NST prepared a science 
based problem statement based on Change Analysis and Strategic Needs Assessment 
conclusions. In October 2009, the SSPRP provided external peer review for the draft 
PSNERP Problem Statement. 

In 2010, the SSPRP did not hold a "face to face" meeting, but collaborated via 
conference call and email to provide a review of the Draft Feasibility Report in December 
2009/January 2011. The SSPRP reviewed the Draft Adaptive Science and Technology 
Plan in August 2010. Future SSPRP review tasks include the Strategic Needs 
Assessment Report (January 2011), Benefits Metrics (February 2011), and Puget Sound 
Nearshore Restoration and Conservation Strategies. 
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Stakeholder Involvement Strategy 

A recognized need for a more strategic and organized approach to stakeholder 
involvement, prompted in part by the SSPRP first Review, led to development of a 
formal plan. In December 2008, the Stakeholder Involvement Strategy was produced by 
a PSNERP Workgroup formed for this purpose. Development of the plan required close 
coordination with the PSP, which maintains a strong interest in public outreach. Major 
elements of the PSNERP Stakeholder Involvement Strategy include: 

• Fostering Broad Program Understanding and Support 

• Developing and Reviewing Restoration and Protection Goals and Objectives 

• Involving Stakeholders in National Environmental Policy Act (NEPA) 

• Developing and Advancing a PSNERP GI Project List 

Associated tasks and budget were included in revising the PSNERP Project Management 
Plan. The Stakeholder Involvement Team has remained active, assisting in 
implementation of information meetings, fact sheet production, developing a 
standardized presentation for use by all PSNERP team members, and in NEP A Scoping 
Meetings. 

National Environment Policy Act Scoping 

In October 2009, activities to comply with NEP A were initiated by Program Managers. 
A formal Notice of Intent to prepare a Draft Programmatic Environmental Impact 
Statement was published in the Federal Register on October 2, 2009. The Notice of 
Intent established a written comment period from October 26 through December 10, 
2009. Public notices were placed in 14 Puget Sound newspapers. 

The PSNERP Stakeholder Involvement Team organized and facilitated NEP A Scoping 
meetings; all were sparsely attended despite email and print notifications: 

• Des Moines, W A - 14 people in attendance 

• Port Townsend, W A- 7 people in attendance 

• Lacey, W A - 15 people in attendance 

• Mount V emon, W A - 24 people in attendance 

Less than 40 comments were received, either in writing or verbally at the scoping 
meetings. In summary, NEP A Scoping generated limited public interest, and no 
controversial issues were identified. 
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Program Management and Interagency Coordination 

Project Management Plan Revisions 

In January 2009 PSNERP Project Managers completed an extensive revision of the 
Project Management Plan 
(http://www .pugetsoundnearshore.org/program documents/psnp management-
plan voll.pd:!). Tasks defined generally in the original Project Management Plan were 
more completely described based on progress to date and an improved understanding of 
deliverables necessary to meet the Corps' feasibility study/decision document 
requirements. This increased level of detail allowed for an updated project budget and 
schedule. 

Cost-Share Agreement Update 

The Corps and WDFW Executives signed an amendment to the PSNERP Cost-Share 
Agreement in March 2009. Based on Project Management Plan revisions, it was agreed 
to increase the total cost of the GI Study from the original estimate of $12M to a revised 
estimate of$19.1M. Each party agreed to contribute up to $9.55M towards the cost of 
the study. Revision of the cost-share agreement insured continued progress towards 
completion of the GI as the original cost ceiling was approached by the parties. 

Puget Sound Partnership Memorandum Of Understanding 

In September 2009, the WDFW and the PSP signed a Memorandum of Understanding 
(MOU) regarding PSNERP. While the Corps was not a party to this agreement between 
State agencies, the clarification of relationships, roles, and responsibilities has had an 
important positive effect on the General Investigation. This includes sustained support 
for PSNERP, and prioritization of funding due to the role PSNERP serves to implement 
PSP's Action Agenda. The MOU addressed: 

• Completion of the PSNERP General Investigation 

• Coordination with the Federal government 

• Stakeholder outreach and communication 

• Relationship between PSP and PSNERP advisory and governance entities 

Items pertaining to completion of the GI clearly communicate a shared interest in 
delivery of a draft Feasibility Report by the end of the State 2009-11 biennium (June 30, 
2011). This has lead State managers to press for timely completion of the GI. Discussion 
of coordination partially shifts the funding burden from WDFW to a shared responsibility 
with PSP. Communication issues include changing the name from "Puget Sound 
Nearshore Partnership" to the original "Puget Sound Nearshore Ecosystem Restoration 
Project (PSNERP)". Associated with this name change is direct affiliation ofPSNERP 
with PSP as "the Nearshore Program of the Puget Sound Partnership". Sections 
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pertaining to Advisory and Governance Entities establish an important role for PSNERP 
in providing on-going technical support to nearshore restoration in Puget Sound. In 
summary, the PSP/WDFW MOU articulates PSNERP's responsibility in Puget Sound 
recovery efforts through its role in implementation of nearshore restoration. 

Technical Studies and Deliverab/es 

Draft Change Analysis Report 

In July 2009, a first draft of the Change Analysis Report was completed. In October 
2009, the draft Change Analysis report was submitted for peer review. In September 
2010, a final version addressing peer review comments was completed. The document is 
currently being prepared for publication. Complete geospatial data used to conduct the 
PSNERP Change Analysis are available for download through the program website. 
Data are already widely distributed, and in-use by numerous entities beyond PSNERP. In 
FY 2012, the USFWS Coastal Program staff will be completing a strategic plan revision, 
and anticipate using PSNERP information to inform identification of program priorities. 

The PSNERP Change Analysis provides a comprehensive, spatially-explicit analysis of 
net changes to nearshore ecosystems of Puget Sound since the period of early industrial 
development (c. a. 1850 to present). These observations provide indicators of qualitative 
change to nearshore ecosystem processes. Conceptual Models document assumptions 
regarding the relationship among nearshore ecosystem processes, structures and 
functions. 

The PSNERP Change Analysis is intended to support the GI by informing restoration and 
preservation planning experts about the types, extent and consequences of changes to 
Puget Sound's shoreline. Additionally, the spatial geodatabase has been designed to 
accommodate future updates or expansions to datasets, providing a valuable tool to the 
Puget Sound nearshore management and restoration community. 

Draft Strategic Needs Assessment Report 

In September 2009, an initial draft of the Strategic Needs Assessment Report (SNAR) 
was completed by a team ofNST, Implementation Team, and Contractors. The goal of 
this analysis was to characterize the impacts of shoreline and watershed alterations on 
nearshore ecosystem processes, identify the major problems contributing to the observed 
ecosystem degradation, and assess which of the causes are important to address through 
restoration and protection actions. The SNAR provides a more detailed evaluation of 
Change Analysis results, characterizing observed alterations of shoreline and watershed 
attributes to impacts on nearshore ecosystem processes. Stressors impacting nearshore 
ecosystem processes (e.g. tidal barriers, shoreline armoring, roads, and railroads) were 
evaluated in detail. Spatial distribution across Puget Sound, patterns of co-occurrence, 
and impacts on valued ecosystem components were described. Conceptual models 
documenting assumed relationships between stressors and ecosystem processes, structure, 
and function were developed. The SNAR established an analytical framework using 
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shoreline stressors to calculate metrics of process degradation. The information on 
degradation of ecosystem processes, as well as distribution of alterations documented in 
the Change Analysis Report, was used to identify major problems in Puget Sound 
nearshore ecosystems. 

The Strategic Needs Assessment was revised following internal PSNERP team review, 
and a revised draft produced in January 2010. It was revised further to incorporate the 
results of the Future Risk Assessment Project, and to address comments raised by 
statisticians regarding the degradation metric calculation methods. A final draft for peer 
review was completed in December 2010. 

Draft Future Risk Assessment Report 

In October 2009, researchers at Oregon State University submitted the draft report 
"Envisioning Puget Sound Alternative Futures." Following PSNERP Nearshore Science 
Team review, a revised final report was completed in May 2010. The Future Risk 
Assessment Project (FRAP) was intended to help inform PSNERP project selection by 
identifying risk associated with future population growth in the Puget Sound region. The 
FRAP developed three scenarios of change: 

1. Status Quo, reflecting a continuation of current trends in the region, 

2. Managed Growth, reflecting the adoption of an aggressive set of land use 
management policies focusing on protecting and restoring ecosystem function and 
concentrating growth with Urban Growth Areas and near regional growth centers, 
and 

3. Unmanaged Growth, reflecting a relaxation of land use restrictions with limited 
protection of ecosystem functions. 

Analyses assumed a fixed population growth rate across all three scenarios, defined by 
the Washington Office of Financial Management. Using these population projections and 
rules defined by the three scenarios, the project modeled land use/land cover, shoreline 
modifications, and population projections over the next 50 years (2060). The project 
provided summary statistics describing landscape change variables for each sub-basin in 
Puget Sound, and was aggregated to provide Sound-wide results. 

Information from FRAP has been used to develop indicators of future risk that inform 
restoration and protection strategies. As part of the Corps planning process, information 
from FRAP has also been used to define the "future without project" condition. 
Modeling of future land use changes, driven by projections of population growth, is used 
to evaluate changes in watershed conditions. A subset of nearshore stressors, were also 
modeled, allowing PSNERP to forecast patterns of continued nearshore ecosystem 
degradation. 
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Problem Statement and Restoration Objectives 

One of the primary recommendations of the second SSPRP report was development of a 
science based problem statement based on Change Analysis and Strategic Needs 
Assessment conclusions. In October 2009, the NST submitted a draft PSNERP Problem 
Statement for review to the SSPRP. A revised version addressing their comments was 
produced in August 2010, and received SSPRP support. A final version titled 
"Degradation of Nearshore Ecosystem Processes in Puget Sound: Challenges for 
Restoration" is now being prepared for layout and publication. A summary of the 
Problem Statement is also presented in the conclusion of the Strategic Needs Assessment 
Report. 

The PSNERP Problem statement identified four major physical changes to Puget Sound's 
nearshore ecosystems: 

1. There has been a dramatic loss of large river delta area, due primarily to barriers 
such as dikes that alter tidal hydrology. Much of the remaining large river delta 
area has been altered by shoreline armoring and other changes. 

2. Many small, coastal embayments have been eliminated throughout Puget Sound 
or their connections to the Sound have been severed. 

3. Impacts to beaches and bluffs, primarily as a result of shoreline armoring, have 
resulted in the loss of sediment supply and the interruption of sediment transport 
processes. 

4. Estuarine wetlands have been extensively lost throughout Puget Sound. In 
particular, oligohaline and freshwater tidal wetlands have almost been completely 
eliminated. 

This assessment also identified two major types of cumulative impacts associated with 
the interplay of these physical changes: 

1. Puget Sound's shoreline has become shorter, simpler, and significantly more 
artificial since Europeans began settling the region. 

2. Many places have experienced widespread, multiple, and compound changes. For 
example, armoring and roads often co-occur in the same place while some places 
that have experienced changes to the adjacent upland also experience changes 
directly on the shoreline. 

These conclusions are documented through reference to Change Analysis and Strategic 
Needs Assessment results. The implications to biological resources are also documented 
where supported by empirical data. 

These six major problems form the basis for defining PSNERP restoration and protection 
objectives. Definition of "planning objectives" is an essential step in the Corps planning 
process, by describing the desired results, and setting the stage for "plan formulation" and 
the identification of a preferred alternative for addressing the problems identified. 
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The PSNERP restoration objectives, sub-objectives and associated metrics are described 
in detail in the draft Feasibility Report: 

1. Restore connectivity and size oflarge river deltas 

a. Restore tidal flow in river deltas 

b. Restore wetland quality and quantity with emphasis on oligohaline and 

tidal freshwater 

c. Improve connectivity between the nearshore and adjacent 

uplands/watershed 

d. Increase the shoreline length of large river deltas 

2. Restore sediment input, transport, and accretion processes 

a. Rehabilitate sediment input by reducing degradation of divergence zones 

and bluff-backed beaches 

3. Restore shoreline complexity and length 

a. Restore shoreline length 

b. Restore embayments that have transitioned to artificial or have been lost 

c. Restore existing embayments 

4. Enhance landscape heterogeneity and connectivity 

a. Restore richness of shoreforms 

b. Reduce fragmentation of the shoreline 

c. Improve connectivity between adjacent uplands and the nearshore 

5. Protect relatively undegraded processes in large river deltas 

a. Preserve relatively intact deltas including adjacent upland areas 

b. Prevent further degradation of delta processes 

6. Protect relatively undegraded sources of sediment 

a. Prevent degradation of divergence zones and bluff-backed beaches 

b. Protect bluff-backed beaches and divergent zones with minimal shoreline 

alterations 

7. Protect relatively undegraded embayments 

a. Conserve areas of intact tidal flow 

b. Conserve areas of fewest shoreline alterations and least wetland area loss 

8. Increase understanding of natural process restoration to improve effectiveness of 

project actions 

In framing these restoration and protection objectives, the PSNERP Team has effectively 

linked observed changes in nearshore ecosystems, degradation of nearshore processes, 
major problems, and proposed solutions. 
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Management Measures Technical Report 

A technical report describing 21 management measures available to restore and protect 
nearshore ecosystems was published in December 2009 following peer review. By 
relating actions to effects on nearshore processes, the Management Measures Technical 
Report 
(http://www.pugetsoundnearshore.org/technical papers/management measures.pd:D 
helps determine how to most effectively use the measures to accomplish process-based 
restoration in Puget Sound. The report: 

• Provides an understanding of each measure's strengths, weaknesses and 
constraints. 

• Provides the basis for describing proposed restoration actions for a development 
of a programmatic Environmental Impact Statement. 

• Provides a systematic organizational framework for describing management 
measures that can be used to develop and evaluate site-specific restoration 
alternatives. 

Appendices to the report pertaining to sea-level rise evaluate suitability of alternative sea
level rise scenarios for use by PSNERP, and provide a qualitative assessment of 
management measure vulnerability to sea-level rise. 

Draft Feasibility Report 

In December 2009, the PSNERP study team completed their first draft of a Feasibility 
Report for the General Investigation. This partial draft, prepared in advance of the 
Feasibility Scoping Meeting, describes the results of analysis to understand the 
magnitude and significance of nearshore ecosystem loss and degradation in Puget Sound, 
establishment of restoration objectives appropriate for the nature of the problem, and an 
approach to formulating a solution addressing these objectives. In short, this version 
provides the background necessary to describe a problem ofNational significance, 
stopping just short of defining a preferred alternative - this to be addressed in the final 
Feasibility Report. 

In adherence to new Corps guidance for General Investigations, an Agency Technical 
Review was completed for the draft report by Corps subject matter experts outside of the 
Seattle District. The draft report was also reviewed by the PSNERP team, the Strategic 
Science Peer Review Panel, Seattle District Corps of Engineers staff outside of PSNERP, 
and Corps Regional Division staff. Following these reviews and subsequent revisions, 
the Draft Feasibility Report was submitted to Corps headquarters in March 2010. 
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Feasibility Scoping Meeting 

The U.S. Army Corps of Engineers Headquarters review of the Draft Feasibility Report 
culminated in May 2010 with the completion of a Feasibility Scoping Meeting. The 
focus of this review and the Feasibility Scoping Meeting was policy compliance and 
technical sufficiency of the draft report. This review was successful, and in September 
2010, the Seattle District received a Policy Guidance Memorandum from Corps 
headquarters. The memo documented compliance with Corps policy for the Draft 
Feasibility Report, and commended the PSNERP Team on the completeness of materials 
submitted for review. The Feasibility Scoping Meeting is a significant milestone in the 
completion of a Corps GI, and marks the transition from evaluation of conditions and 
defining a problem of National significance, to the development of a feasible, cost
effective solution for potential implementation by the Corps. 

Candidate Projects List 

In July 2010, the PSNERP Team completed an assessment of over 700 potential actions 
("projects") identified by the Puget Sound restoration community- Lead Entities, Marine 
Resource Committees, non-governmental conservation organizations, state agencies and 
local governments, tribal governments, and others. This assessment of actions in the 
Nearshore Project Database focused on whether the collection of actions within a site, 
typically a process unit at the scale of drift cell or river delta, addresses the site needs 
defined by PSNERP analyses. For each site, the team evaluated all actions located within 
the site that employed the prescribed management measures. Actions were evaluated 
based on: 

• Ability to restore target ecosystem process (e.g. tidal flow): was it the "right 
action/right place"? 

• Appropriate spatial scale: taken together, were the proposed actions sufficient to 
address the identified sources of nearshore ecosystem process degradation? 

• Landowner issues: did the action likely involve willing landowners and/or public 
ownership? 

Initial results identified approximately 200 individual actions. In order to further refine 
the project list and complete the site selection process, a series of"Site Conversations" 
were arranged with sponsors of projects. The objective of site conversations was to 
collaborate with sponsors to identify candidate actions suitable to advance to 
development of conceptual design. In August 2010, the initial screening was completed, 
and a list of 52 actions was advanced for more detailed evaluation. 

Conceptual restoration designs are currently being completed for these candidate actions. 
This information, anticipated in January 2011, will allow the PSNERP Team to assess 
cost-effectiveness of these potential restoration actions, and ultimately identify a 
tentatively selected plan (project list) to advance through the GI, seeking authority for 
Corps implementation. 
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Principles for Strategic Conservation and Restoration 

In September 2010, following peer review and final revisions, PSNERP published 
"Principles for Strategic Conservation and Restoration" 
(http://www. pugetsoundnearshore.org/technical papers/ conservation and restoration pri 
nciples.pdf). This report summarizes principles of landscape ecology and conservation 
biology that are applicable to the conservation and restoration of nearshore ecosystems in 
Puget Sound. Principles were drawn from a scientific literature review of landscape 
ecology and conservation biology and are intended to guide the prioritization of sites and 
actions by PSNERP and others. The result is eleven principles derived from the literature 
organized into three hierarchical scales: 

• Overarching Principles 

• Landscape Level Principles 

• Site-Specific Principles 

These principles, available earlier in final draft form prior to publication, were used to 
help define strategies used for evaluation and selection of candidate actions. 

Draft Adaptive Science and Technology Plan 

The Strategic Science Peer Review Panel's second Report provided specific guidance in 
completing an Adaptive Management plan for the anticipated implementation phase of 
the Nearshore Project. In October 2010, a draft Adaptive Science and Technology Plan 
(ASTP) was submitted to the Strategic Science Peer Review Panel for their review and 
feedback. The Nearshore Science Team has received their comments, and is in the 
process of revising the ASTP to address this feedback. 

The ASTP anticipates that an adaptive management framework will help to achieve 
maximum effectiveness of ecosystem restoration. Implementing this plan will benefit the 
broad community of restoration practitioners across the Puget Sound region by 
supporting a science partnership among Federal, State, local, and tribal governments that 
incorporates information gained through monitoring and adaptive management. It 
proposes to use both monitoring data and scientific investigation in collaboration among 
the non-Federal project sponsors and the Corps. Execution of the ASTP is intended to 
support the Construction General phase, including engineering and design of restoration 
actions, and to serve as a bridge between the planning of the GI and the implementation 
of the Construction General. A final version of the ASTP is anticipated in 2011. 

FWCA Consultation 

Observations and Recommendations 

The Corps and their project partners continue to make good progress towards completion 
of the GI study. Concurrent with this progress are more immediate benefits ofPSNERP 
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data, technical reports, and other tools to on-going restoration and protection efforts in 
Puget Sound. Program managers are succeeding in balancing long-term strategic 
planning, and the pressing needs of the broad community of restoration practitioners 
working to protect and restore Puget Sound. The PSNERP GI continues to receive strong 
support at the National level from Corps headquarters, and at the State level through its 
association with the PSP. 

The success of the program continues to derive from its focus on using the best available 
science. Analytical methods have been substantially advanced and effectively applied 
over the past two years. The Program's commitment to both product-specific and 
programmatic peer-review helps insure on-going scientific integrity. This includes the 
establishment of the Strategic Science Peer Review Panel which has provided critical 
assessment ofNST analyses and technical products. 

As the GI moves towards successful delivery of a final Feasibility Report, the USFWS 
strongly encourages the Corps to plan for integration of a Construction General into 
larger Puget Sound recovery efforts. In particular, continued coordination with the PSP 
is essential to insure integration with regional efforts. Recently, the Seattle District 
Commander assumed a position on the PSP Ecosystem Coordination Board as one of 
three Federal agencies on this representative body. We anticipate that the Corps' new 
position on the Ecosystem Coordination Board will provide an opportunity for necessary 
coordination with on-going and future Puget Sound nearshore/coastal restoration and 
protection efforts. 

The USFWS also encourages PSNERP partners, including the Corps, to apply emerging 
information and tools from PSNERP into other areas of nearshore restoration and 
protection. Recent discussions by the Puget Sound Federal Caucus on shoreline 
regulation and protection provide an example of forums where the use ofPSNERP 
science and tools can be advanced. 

While outside of the strict scope of the General Investigation study, USFWS appreciates 
the involvement of PSNERP technical and policy representatives in the effective 
implementation ofWashington State's Estuary and Salmon Restoration Program. The 
application of PSNERP science in implementing on-the-ground restoration actions 
through the Estuary and Salmon Restoration Program serves to both advance strategic 
restoration in Puget Sound and to improve conditions benefitting fish and wildlife. This 
commitment to "learning by doing" while assisting Puget Sound recovery efforts is 
strongly supported by USFWS. 

Similarly, the past two years has seen increased activity through the Corps §544 Puget 
Sound and Adjacent Waters authority. Qwuloolt Estuary Restoration is currently in 
advanced stages of planning, and anticipated for construction in 2011. The USFWS has 
had a long-term investment in this site, providing acquisition funds through the National 
Coastal Wetland Conservation Funds, and technical assistance through our Coastal 
Program. A Phase II project for Seahurst Park is also being advanced through the Puget 
Sound and Adjacent Waters authority, and would add an additional 1 ,200 feet of restored 
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shoreline to the 1,400 feet restored here in 2005. We encourage the Corps to continue to 
work with local sponsors to implement these projects in a timely manner, and to include 
monitoring and adaptive management as an essential element of project implementation. 

Conclusions 

The USFWS continues to support PSNERP as an activity that advances our Agency 
Mission. Successful completion of the PSNERP GI is a priority for the USFWS, as 
evidenced by our on-going participation and in-kind contributions to the study. We 
encourage Program Managers to continue the strong emphasis on advancing a strategic, 
science-based approach to nearshore restoration and protection for Puget Sound. 

The USFWS stresses the importance of planning for integration of a Construction 
General into larger Puget Sound recovery efforts. An essential component of successful 
integration will involve continued collaboration with the PSP. Completion of the 
PSNERP GI has been identified in the PSP Action Agenda as a priority task. PSNERP 
can also provide information valuable in future revisions of the Action Agenda, and must 
transition from planning to implementation in the near future. 

As the PSNERP continues to progress towards delivery of a Draft Feasibility Report, it is 
equally important to continue to advance on-the-ground restoration efforts. For PSNERP 
and the Corps, this includes the Estuary and Salmon Restoration Program and Puget 
Sound and Adjacent Waters. Finally, all PSNERP partners should recognize the broad 
applicability ofPSNERP data and analytical methods, and the importance of their use 
beyond the GI. The Corps' other authorities for shoreline regulation, protection, and 
restoration, will benefit from applying the results of the GI. 
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United States Department of the Interior 

Colonel Anthony Wright 
Seattle District Commander 
U.S. Army Corps of Engineers 
P.O. Box 3755 
Seattle, Washington 98124 

Dear Colonel Wright: 

FISH AND WILDLIFE SERVICE 

Washington Fish and Wildlife Office 
510 Desmond Dr. SE, Suite 102 

Lacey, Washington 98503 

Subject: Puget Sound Nearshore Ecosystem Restoration Project 

FEB 4 2010 

On behalf of the U.S. Fish and Wildlife Service (Service), I am writing to define our agency's 
position of support for the Puget Sound Nearshore Ecosystem Restoration Project (PSNERP) 
General Investigation. It is our intent that this agency view letter be included in the feasibility 
scoping meeting submittal package currently being prepared by your staff for transmittal to U.S. 
Army Corps of Engineers Headquarters. Our agency has consistently supported the work of 
PSNERP to systematically assess nearshore conditions in Puget Sound, use sound science to 
identify and advance priority restoration and protection actions, and increase funding for 
nearshore project implementation; all towards advancing our shared goal of the recovery of 
Puget Sound. 

Our on-going support for PSNERP is directly related to advancing our agency mission and 
objectives. The mission of the Service is working with others to conserve, protect, and enhance 
fish, wildlife, plants, and their habitats for the continuing benefit of the American people. The 
Service also helps ensure a healthy environment for people through its work benefiting wildlife, 
and by providing opportunities for Americans to enjoy the outdoors and our shared natural 
heritage. In carrying out our duties, we understand the need for a strong reliance on science, and 
the importance of working collaboratively with other agencies and organizations. The PSNERP 
has consistently applied these strategies to achieve success. 

The Service has provided in-kind support to PSNERP through participation of our staff in all 
aspects ofPSNERP. The Service is represented on PSNERP Executive and Steering 
Committees. Our technical staff have been active participants in the Nearshore Science Team 
and Implementation Team, providing their experience and expertise in coastal ecosystem 
restoration, monitoring, and project evaluation. For over five years, Service biologist Curtis 
Tanner has been on assignment to the Washington Department of Fish and Wildlife, serving as 
the PSNERP local project manager. His technical expertise has benefitted the project's science 
basis, and he has helped integrate the lessons of PSNERP into our agency's work. 

TAKE PRIDE®I:f::::t 1 
·•NAMERICA~ 



Colonel Anthony Wright 2 

The Service has already used emerging results from PSNERP in successfully implementing on
going restoration programs, including the Puget Sound Coastal Program. The PSNERP's 
comprehensive, Sound-wide analysis of change in nearshore ecosystem conditions and additional 
site specific information is valuable for our understanding of what has been lost in Puget Sound. 
This information will help us to define priorities and strategic approaches for the future. Having 
access to this level of information and sharing it with our partners will result in more effective 
and strategic restoration and protection actions. 

Early actions identified through the Estuary and Salmon Restoration Program, associated with 
PSNERP, have provided opportunities for the Service to cost-share on regional priorities. 
Coastal Program funds and staff time have been used to help achieve on the ground benefits from 
PSNERP early actions. Similarly, the Estuary and Salmon Restoration Program's investment in 
estuary restoration at Nisqually National Wildlife Refuge, and PSNERP technical support for 
monitoring plan development, has provided a mutually beneficial partnership advancing the 
goals of the Service. 

The approach used by the PSNERP study team provides a successful example for science-based 
decision support for ecosystem management. The Service will use the lessons and results from 
PSNERP as we advance Landscape Conservation Cooperatives (LCCs). We expect that 
stressors, threats, and conservation opportunities identified by PSNERP will help inform the 
North Pacific LCC. The LCCs are conservation-science partnerships between the Service, U.S. 
Geological Survey, and other agencies, states, tribes, and stakeholders within an ecoregion. 
They inform resource management decisions to address landscape-scale stressors which are 
anticipated to be accelerated by climate change. 

Finally, the Service understands and supports the important contribution that PSNERP is making, 
and will continue to make, to the Puget Sound Partnership (Partnership). Identified as an Action 
Agenda priority, PSNERP delivers the nearshore component of the Partnership's efforts to 
recover the health ofPuget Sound. The Service is an active member of the Puget Sound Federal 
Caucus and the Ecosystem Coordination Board, and strongly supports the role the PSNERP 
serves in meeting the Partnership's objectives. 

Thank you for the opportunity to express our agency view. If you have any questions, or require 
additional information on the work of the Service in Puget Sound, please contact Mary Mahaffy 
at (360-753-7763). 

Sincerely, 

tt--<;•-~r 
Ken S. Berg, Manager 
Washington Fish and Wildlife Office 

cc: 
COE, Seattle, W A (B Hargrave) 



,National Marine Fisheries Service 
510 Desmond Drive SE. Suite 103 
Lacey, Washington 98503 

Evan Lewis 

United States Department of Commerce 
National Oceanic and Atmospheric Administration 

National Marine Fisheries Service 
United States Department of the Interior 

Fish and Wildlife Service 
U.S. Fish and Wildlife Service 
510 Desmond Drive S.E., Suite 102 
Lacey, Washington 98503 

May 29,2012 

Seattle District- U.S. Army Corps of Engineers 

Post Office Box 3755 
Seattle, Washington 98124-3755 

Dear Mr. Lewis: 

This letter documents the coordination between the Seattle District U.S. Army Corps of 
Engineers (Corps) and the National Marine Fisheries Service and U.S. Fish and Wildlife Service 
(Services) regarding permitting for the Puget Sound Nearshore Ecosystem Restoration Project 
(PSNERP) proposed restoration projects. The Services express joint support for Corps' use of 
the new Fish Passage and Restoration Programmatic (FPRP) to consult on PSNERP projects. It 
is our intent to further review these proposed actions to determine which would be covered under 
the FPRP. The Services share an interest with the Corps in using the FPRP to address 
Endangered Species Act consultation requirements with most, if not all, of the PSNERP projects. 

The Services are scheduled to continue writing a 2013 Fish Passage and Restoration 
Programmatic Opinion in the fall/winter of2012 with anticipated completion prior to the 2013 

construction season. This 2013 FPRP will replace the 2008 FPRP and update it for the 
additional species listed since 2008 and with additional action categories, mainly in the marine 
and estuarine environment. 

The Services have reviewed the descriptions of the 15 initial PSNERP projects for which the 
Corps will likely be seeking construction authorization. Based on this initial review, we have 
drafted a new project category, Ecosystems Function Improvements (see Attachment 1) which is 
intended to cover restoration projects proposed by PSNERP. In developing the 2013 FPRP, we 
will work to further update project categories to provide programmatic coverage for restoration 
actions proposed by PSNERP where appropriate. These updates will necessarily be balanced by 



the legal requirements of the Services' to ensure protection of species and habitats covered by 
the Endangered Species Act. 

The Services' acknowledge the potential for PSNERP projects proposed by the Corps to make 
substantial improvements in the health of Puget Sound nearshore ecosystems. These projects 
also advance our shared responsibilities to recover listed species dependent upon nearshore 
ecosystems. It is our intent to continue to support the Corps mission of ecosystem restoration to 
the extent our legal authorities and resource capacity allows. Please contact Stephanie Ehinger 
(NMFS) and/or Martha Jensen (UWFW) if you require additional assistance in this matter. 

Sincerely, 

lie, Jr. 
Regional A inistrator 
NOAA Fisheries 

~~"'""'"' Washington Fish and Wildlife Office 
U.S. Fish and Wildlife Service 



ATTACHMENT 1: PROPOSED ADDITIONAL FPRP CATEGORY RELATED TO PSNERP 

Ecosystem Function Improvements (draft language, may change in the final) 

Description. The objective of ecosystem function improvements is to remove and/or replace 
shoreline infrastructure (e.g., roads, trails, railroad crossings, shoreline arrnoring, dikes, fill, docs 
and marinas, and nearshore dams) with significantly less impacting infrastructure to allow for 
improved self-sustaining ecosystem function including passage of aquatic organisms, sediment 
transport and delivery, channel migration, tidal flow, and large wood movement. These projects 
are generally larger in scope than culvert replacements which were a principal focus of the 
original2008 FPRP programmatic and include replacement of causeways1 that currently 
constrict estuaries or floodplains with elevated, floodplain-spanning structures. Projects must 
comply with the General Conservation Measures (GCMs) listed in the GCM section of this 
Programmatic Biological Assessment (PBA) as well as the Specific Conservation Measures 
listed below. 

1 A causeway is a road or railway elevated, usually across a broad body of water like an estuary or wetland. 



REPLY TO 
ATIENTIONOF 

DEPARTMENT OF THE ARMY 
SEA TILE DISTRICT, CORPS OF ENGINEERS 

P.O. BOX 3755 
SEATILE, WASHINGTON 98124-3755 

Envirorunental and Cultural Resources Branch 

MAR 0 5 2013 

Mr. Reid Nelson 
Director, Office of Federal Agency Programs 
Advisory Council on Historic Preservation 
1100 Pennsylvania Ave. NW, Suite 803 
Washington DC 2004-2501 

Subject: Puget Sound Nearshore Marine Habitat Restoration Project, Puget Sound vicinity, 
Washington 

Dear Mr. Nelson, 

The United States Army Corps of Engineers (Corps), in cooperation with the Washington 
Department of Fish and Wildlife (WDFW), is currently preparing a feasibility study and 
ecosystem restoration plan, referred to as the Puget Sound Nearshore Marine Habitat Rjestoration 
Project (Nearshore Project), to address significant ecosystem degradation at 18 locatio~s in the 
nearshore zone of the Puget Sound Basin, Washington (see enclosed fact sheets and m~ps). 
Ecological degradation of the nearshore zone is primarily attributable to man-made stressors that 
have impeded ecosystem processes such as tidal exchange, transport of sediments and freshwater 
inflow. These man-made stressors include shoreline armoring and bank stabilization, Wetland 
fi11, tidal barriers or channel restrictions such as levees, dams and overwater structures uch as 
railroad and highway infrastructure, and marinas, for example. Alternatives being con~idered 
within the Nearshore Project will address ecosystem degradation by removing many on these 
stressors and taking other actions to restore the natural ecosystems. Our review of the Nearshore 
Project for purposes of Section 106 of the National Historic Preservation Act (NHPA) has 
concluded that, given the multiple alternatives and locations under consideration and the 
restricted scope and scale of identification efforts in support of the planning decision, ¥ per the 
Corps' new Planning SMART framework requirements for projects (see enclosed Planp!ng 
Smart brochure), a Programmatic Agreement (P A) may be required to manage issues related to 
the level of effort for inventory and evaluation, effects to historic properties, and other 
requirements of Section 106. Within the context of a PA, and pursuant to 36 CFR 800.4(b)(2), 
the Corps proposes to use a phased process to conduct identification and evaluation of historic 
properties, including the partial deferment of identification and evaluation until the spec! ific 
aspects or locations of alternatives are more fully defined. Pursuant to 36 C.F.R. 
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800.6(a)(l)(i)(c), the Corps is inviting the Advisory Council on Historic Preservation ACHP) to 
participate in the development of the P A. 

The nearshore zone of the Puget Sound is the transitional zone between terres ial, 
freshwater, estuary and marine systems. It includes beaches, coastal banks or bluff, s allow 
waters in estuarine deltas, and tidal lands. These areas support a diverse array offish, wildlife 
and plants, including several species listed under the Endangered Species Act. The C rps and 
WDFW have prepared a draft Feasibility Report/ Environment Impact Statement (FR/ IS) for 
the Nearshore Project. The FR/EIS takes a programmatic approach for considering res oration 
plans comprised of multiple locations. The FRIEIS provides a base-line study which 4tilizes 
readily-available information and analyzes proposed restoration actions at a I 0 percent design 
level only. As indicated above, the tentatively selected plan (TSP) alternative provide~ for 
restoration actions at 18 nearshore locations. These locations are in six of the seven s b-basins 
around Puget Sound, including the highly productive shellfish regions of south Puget · ound and 
Hood Canal, and the Strait of Juan de Fuca which is a transition zone between the Pac fie Ocean. 
Eight locations are in coastal embayments and five locations are in one of three major iver 
deltas. All 18 locations contain critical habitat for ESA-listed species. Please refer to he 
enclosed fact sheets for current conditions and tentative restoration actions proposed a each 
location. 

The cultural resource analysis presented in the FR/ElS is based on a series of J eliminary 
investigations sponsored by the United States Fish and Wildlife Service (USFWS) in 2011. 
Those investigations were part of a larger study designed to provide baseline enviro~nt 
information for a candidate list of 36 nearshore locations with significant ecosystem d gradation 
issues. The USFWS anticipated the Corps and WDFW would utilize the information review, 
prioritize and select locations most appropriate to a request for federal funding. Basel ne 
information collected for candidate locations not selected for the Nearshore Project, 
alternatively, would be made available to support and expedite final implementation o . 
restoration actions through other federal, local, state or other programs. 

Preliminary or baseline investigations for cultural resource concerns included: ) 
literature review; 2) reconnaissance inventory; and 3) development of historic context or one of 
the most prevalent historic-age resources found at nearshore locations, agricultural dik s /levees. 
The first investigation reviewed existing literature for known and potential cultural res urces 
within the area of potential effects (APE) at all 36 candidate locations. Consulted sou ces 
included the Washington Department Archaeology and Historic Preservation's data b'e of 
cultural resources reports and documented cultural resource properties, Washington Strte 
Register and National Register of Historic Places, and a wide variety of relevant primary and 
secondary documents. The reconnaissance inventory involved a pedestrian survey of ]!>ublic 
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lands within the APE of 15 candidate locations, I 0 of which became Nearshore Project locations. 
Findings of the literature review and reconnaissance inventory revealed that 10 of the j 8 
Nearshore Project locations contain known prehistoric archaeological sites and three contain 
known historic archaeological sites, all of which could be impacted by restoration acti<7ns. Built 
environment resources identified and proposed for removal are two sections of railroalline, 
seven railroad bridges, eight highway bridges, nine dike/levee systems, five industrial acilities, 
fish hatchery, four marine-related research faci lities, and numerous agricultural, reside tial, and 
commercial buildings. 

Context developed for agriculture dikes I levees provided highly useful information for 
the era of initial construction and use in the 1860s and 1870s, and up to 1910. A more detaiJed 
analysis, however, is required for the historic-era post 1910. The Corps ' program ofuwgrading 
existing agricultural dikes and constructing new levees for flood control purposes is of particular 
concern. 

After approval of the FRIEIS, the Nearshore Project would be submitted to Col gress for 
approval and funding. Once funding is authorized, the Corps would prepare Enviro~ent 
Assessments (EA) for each of the restoration project authorized for construction. At t}iat point, 
each individual restoration project would be fully designed and analyzed within a project specific 
EA. 

In addition to the ACHP, the Corps has notified the Washington State Historic 1 

Preservation Officer about the development of a PA and is also identifying and in vi tin$ parties 
who might be interested in consulting on the PA, including Indian tribes, H istoric Presr rvation 
Commissions of certified local governments, WDFW and other government agencies 'fld 
members of the public with a demonstrated interested in cultural or historical componerts of the 
Nearshore Project. We anticipate the P A would provide a process to r completing the 
identification and evaluation of possible historic properties as the alternatives are refmed and the 
projects are approved and funded, determining effects on historic properties, and addressing 
post-review discoveries of archaeological sites and inadvertent discoveries of human remains. 
We may also consider identifying best management practices or standard treatments of' certain 
properties or effects, and the manner in which the Corps will conclude its Section 106 
responsibilities for these individual actions. 

As noted at the outset of this letter, our primary purpose is to notify you of the earshore 
Project and invite you to participate in the development of PA as provided at 36 C.F.R § 
800.6(a)(l)(i)(c). As we move forward in consultation with the consulting parties to de~elop the 
draft agreement document for this undertaking, we would appreciate any advice and guidance 
you might provide. 
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We look forward to our consultations with your office on this undertaking. For more 
information about this project or clarification about this request, please contact Ms. Mary 
McCormick (Cultural Resources Lead) by telephone at (206) 316-3938 or by email at 
mary.e.mccormick@usace.army.mil. I can be reached by telephone at (206) 316-3096 r by 
email at rolla.l.queen@usace.army.mil. 

cc with enclosures 

Sincerely, 

~7.~ 
Rolla Queen, Chief 
Cultural Resources Section 
Environmental and Cultural Resources Branch 
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CENWS-EN-ER 
SUBJECT: SECTION 106 Letter to ADHP requesting participation in develop~ent of 
Programmatic Agreement for identification and treatment of historic proRerties 
with potential for impact by the Puget Sound Nearshore Marine Habitat R~storation 
Project, Washington. 

MCCORMICK/EN-ER 
QUEEN/EN-ER 0 

EN-ER Files 



RePLY TO 
ATTENTION OF 

DEPARTMENT OF THE ARMY 
SEATTLE DISTRICT, CORPS OF ENGINEERS 

P.O. BOX 3755 
SEATTLE, WASHINGTON 98124-3755 

Environmental and Cultural Resources Branch 

MAR 0 5 2013 

Dr. Allyson Brooks, Ph.D. 
State Historic Preservation Officer 
Department of Archaeology and Historic Preservation 
P.O. Box 48343 
Olympia, W A 98504 

Subject: Section I 06 Notification and Review of the Puget Sound Nearshore Marine Habitat 
Restoration Project, vicinity ofPuget Sound, Washington 

Dear Dr. Brooks: 

The United States Army Corps of Engineers (Corps), in cooperation with the Washington 
Department of Fish and Wildlife (WDFW), is currently preparing a feasibility study and 
ecosystem restoration plan, referred to as the Puget Sound Nearshore Marine Habitat Restoration 
Project (Nearshore Project), to address significant ecosystem degradation at 18 locatio+ in the 
nearshore zone of the Puget Sound Basin, Washington (see enclosed fact sheets and maps). 
Ecological degradation of the nearshore zone is primarily attributable to man-made stressors that 
have impeded ecosystem processes such as tidal exchange, transport of sediments and freshwater 
inflow. These man-made stressors include shoreline armoring and bank stabilization, wetland 
fill, tidal barriers or channel restrictions such as levees, dams and overwater structures ~.uch as 
railroad and highway infrastructure, and marinas, for example. Alternatives being con~dered 
within the Nearshore Project will address ecosystem degradation by removing many of1:hese 
stressors and taking other actions to restore the natural ecosystems. Our review of the Nearshore 
Project for purposes of Section 106 ofthe National Historic Preservation Act (NHPA) has 
concluded that, given the multiple alternatives and projects under consideration and the restricted 
scope and scale of identification efforts in support of the planning decision, a Programmatic 
Agreement (P A) may be required to manage issues related to the level of effort for invptory and 
evaluation, effects to historic properties, and potential management strategies. Within the context 
of a PA, and pursuant to 36 CFR 800.4(b)(2), the Corps proposes to use a phased process to 
conduct identification and evaluation of historic properties, including the partial defennent of 
identification and evaluation until the specific aspects or locations of alternatives are mpre fully 
defined. The Corps is also notifying the Advisory Council on Historic Preservation (AO:HP) as 
required at 36 C.F.R. 800.6(a)(l)(i)(c) and inviting them to participate in the developm~nt ofthe 
PA. 
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The nearshore zone ofthe Puget Sow1d is the transitional zone between terrestrial, 
freshwater, estuary and marine systems. It includes beaches, coastal banks or bluff, sh~llow 
waters in estuarine deltas, and tidal lands. These areas support a diverse array of array of fish, 
wildlife and plants, including several species listed under the Endangered Species Act. The 
Corps and WDFW have prepared a draft Feasibility Report/ Environment Impact Statement 
(FRIEIS) for the Nearshore Project. The FRJEIS takes a programmatic approach for copsidering 
restoration plans comprised of multiple locations. The FR/EIS provides a baseline study which 
utilizes readily-available information and analyzes proposed restoration actions at a 10 percent 
design level only. As indicated above, the tentatively selected plan (TSP) alternative provides 
for restoration actions at 18 nearshore locations. These locations are in six of the seven sub
basins around Puget Sound, including the highly productive shellfish regions of south l>uget 
Sound and Hood Canal, and the Strait of Juan de Fuca which is a transition zone between the 
Pacific Ocean. Eight locations are in coastal embayments and five locations are in one

1 
of three 

major river deltas. All 18 locations contain critical habitat for ESA-1isted species. Please refer 
to the enclosed fact sheets for current conditions and tentative restoration actions proposed at 
each location. 

The cultural resource analysis presented in the FRJEIS is based on a series of Pleliminary 
investigations sponsored by the United States Fish and Wildlife Service (USFWS) in 2011. 
Those investigations were part of a larger study designed to provide preliminary baseline 
environmental information for a candidate list of 36 nearshore locations with significant 
ecosystem degradation issues. The USFWS anticipated the Corps and WDFW would utilize the 
information to review, prioritize and select locations most appropriate to a request for ~ederal 
funding. Baseline information collected for candidate locations not selected for the N9arshore 
Project, alternatively, would be made available to support and expedite final implementation of 
restoration actions through other federal, local, state or other programs. 

Preliminary or baseline investigations for cultural resource concerns included: 1) 
literature review; 2) reconnaissance inventory; and 3) development of historic context for one of 
the most prevalent historic-age resources found at nearshore locations, agricultural dik~s /levees. 
The first investigation reviewed existing literature for known and potential cultural res(mrces 
within the area of potential effects (APE) at all 36 candidate locations. Consulted sources 
included the Washington Deprutment Archaeology and Historic Preservation's data base of 
cultural resources reports and documented cultural resource properties, Washington State 
Register and National Register of Historic Places, and a wide variety of relevant primary and 
secondary documents. The reconnaissance inventory involved a pedestrian survey of public 
lands within the APE of 15 candidate locations, 10 of which became Nearshore Project locations. 
Findings of the literature review and reconnaissance inventory revealed that 1 0 of the l8 
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Nearshore Project locations contain known prehistoric archaeological sites and three contain 
known historic archaeological sites, all of which could be impacted by restoration actiqns. Built 
environment resources identified and proposed for removal are two sections of railroad line, 
seven railroad bridges, eight highway bridges, nine dike/levee systems, five industrial faci lities, 
fish hatchery, four marine-related research facilities, and numerous agricultural, residential, and 
commercial buildings. 

Context developed for agriculture dikes I levees provided highly useful information for 
the era of initial construction and use in the 1 860s and 1870s, and up to 1910. A more Uetailed 
analysis, however, is required for the historic-era post 1910. The Corps' program of upgrading 
existing agricultural dikes and constructing new levees for flood control purposes is of particular 
concern. 

After approval of the FRIEIS, the project would be submitted to Congress for approval 
and funding. Once funding is authorized, the Corps would prepare Environment Asse~sments 
(EA) for each of the restoration projects authorized for construction. At that point, each 
individual restoration project would be fully designed and analyzed within a project specific EA. 

In addition to the Washington State Historic Preservation Officer and Tribal Hiptoric 
Preservation Officers, the Corps is in the process of identifying consulting parties who F ight be 
interested in consulting on the P A, including lndian tribes, Historic Preservation Commissions of 
certified local governments, WDFW and other government agencies and members of the public 
with a demonstrated interested in cultural , historical or social components of the Nearshore 
Project. We anticipate the PA would provide a process to continue identification and e,valuation 
of possible historic properties as the alternatives are refined and the projects are approved and 
funded, determining effects on historic properties, and addressing post-review discove~ies of 
archaeological sites and inadvertent discoveries of human remains. We may also consi(ier 
identifying best management practices or standard treatments of certain properties or effects, and 
the manner in which the Corps will conclude its Section I 06 responsibilities for these individual 
actions. 

As noted at the outset of this letter, our primary purpose is to notify you of the Nearshore 
Project and our request to phase and defer identification and evaluation of historic properties as 
provided at 36 C.F.R. § 800.4(b )(2) through the development of a PA as provided at 36 C.F .R. § 
800.14(b ). As we move forward in consultation with the other consulting parties and your office 
to develop the draft agreement document for this tmdertaking, we would appreciate any advice 
and guidance you might provide. 
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We look forward to our consultations with your office on this undertaking. For more 
information about this project or clarification about this request, please contact Ms. Mary 
McCormick (Cultural Resources Lead) by telephone at (206) 316-3938 or by email at 
mary.e.mccormick@usace.army.mil. I can be reached by telephone at (206) 316-3096 or by 
email at rolla.l.queen@usace.arrny.mil. 

cc with enclosures 

Sincerely, 

Rolla Queen, Chief 
Cultural Resources Section 
Environmental and Cultural Resources Branch 
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CENWS-EN-ER 
SUBJECT: SECTION 106 Letter to SHPO requesting participation in development of 
Programmatic Agreement for identification and treatment of historic prop~rties 
with potential for impact by the Puget Sound Nearshore Marine Habitat Res toration 
Project, Washington. 

MCCORMICK/EN-ER lm 3/S/ ''\. 
QUEEN/EN-ER \~ :? I s.-(13. 

EN-ER Files 



Milford Wayne Donaldson 
Chairman 

Clement A. Price 
Deputy Chairman 

John M. Fowler 
Executive Director 

March 22, 2013 

Lieutenant General Thomas P. Bostick 
Commanding General 
U.S. Army Corps of Engineers 
441 G. Street, NW 
Washington, DC 20314-1000 

Preserving America's Heritage 

REF: Puget Sound Nearshore Marine Habitat Restoration Project, Washington State 

Dear General Bostick: 

The Seattle District of the Corps of Engineers has requested that the Advisory Council on Historic 
Preservation (ACHP) participate in the development of a Programmatic Agreement to help ensure that 
historic properties are fully considered as the Seattle District implements the referenced Nearshore 
Project. Pursuant to the Criteria for Council Involvement in Reviewing Individual Section 106 Cases 
(Appendix A to our regulations, 36 CFR Part 800) we believe the criteria are met for our participation in 
this undertaking. The restoration of natural ecosystems in Puget Sound and the activities associated with 
it (including removal of ecosystem stressors and enhancement of tidal exchange, sediment transport, and 
freshwater inflow) have the potential to adversely affect important historic properties, and may present 
questions of policy or interpretation. Accordingly, we will participate in consultation with the Seattle 
District on this undertaking. 

By copy of this letter we are also notifying Mr. Rolla Queen, Chief of the Seattle District's Cultural 
Resources Section, of our decision to participate in consultation. 

Our pa1ticipation will be handled by Dr. Tom McCulloch, who can be reached at 202-606-8554 or at 
tmcculloch@,achp.gov. We look forward to working with the Corps on this important project. 

:;2%.4L 
John M. Fowler 
Executive Director 

ADVISORY COUNCIL O N HISTORIC PRESERVATIO N 

11 00 Pennsylvania Avenue NW, Sui te 803 • Washing ton, DC 20004 
Phone: 202-606-8503 • Fax: 202-606-8647 • achp@achp.gov • www.achp.gov 



 

 

State of Washington • Department of Archaeology & Historic Preservation 

P.O. Box 48343 • Olympia, Washington  98504-8343 • (360) 586-3065 

www.dahp.wa.gov 

 

 
April 3, 2013 
 
Ms. Rolla Queen 
Cultural Resource Section Chief 
US Army Corps of Engineers 
PO Box 3755 
Seattle, WA 98124-3755 
 
In future correspondence please refer to: 
Log:        040313-10-COE-S 
Property: Puget Sound Near-shore Marine Habitat Restoration Programmatic Agreement 
Re:          More Information Needed 
 
Dear Ms. Queen: 
 
Thank you for contacting the Department of Archaeology and Historic Preservation (DAHP).  I 
have reviewed the materials you provided for this project. We look forward to working with you, 
the US Army Corps of Engineers and the US Department of Fish and Wildlife in developing a 
Programmatic Agreement in the coming months to mitigate for cultural resource concerns while 
enhancing near-shore habitat and ecosystems.   
 
These comments are based on the information available at the time of this review and on behalf 
of the State Historic Preservation Officer pursuant to Section 106 of the National Historic 
Preservation Act and its implementing regulations 36CFR800.   Please contact me should you 
have any specific questions about our request and we look forward to having an opportunity to 
review and comment on the draft programmatic agreement when it is available.   
 
Thank you for notifying DAHP of the opportunity.  Should you have any questions, please feel 
free to contact me. 
 
Sincerely, 

 
Russell Holter 
Project Compliance Reviewer 
(360) 586-3533 
russell.holter@dahp.wa.gov 
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DATES: Comments must be submitted on 
or before December 1, 2009. 
ADDRESSES: Comments may be mailed to 
Steven A. Grossman, Office of Financial 
Management, U.S. Commodity Futures 
Trading Commission, 1155 21st Street 
NW., Washington, DC 20581. 
FOR FURTHER INFORMATION CONTACT: 
Steven A. Grossman, (202) 418–5192; 
FAX (202) 418–5529; e-mail: 
sgrossman@cftc.gov. 
SUPPLEMENTARY INFORMATION: Under the 
PRA, Federal agencies must obtain 
approval from the Office of Management 
and Budget (OMB) for each collection of 
information they conduct or sponsor. 
‘‘Collection of information’’ is defined 
in 44 U.S.C. 3502(3) and 5 CFR 
1320.3(c) and includes agency requests 
or requirements that members of the 
public submit reports, keep records, or 
provide information to a third party. 
Section 3506(c)(2)(A) of the PRA, 44 
U.S.C. 3506(c)(2)(A), requires Federal 
agencies to provide a 60-day notice in 

the Federal Register concerning each 
proposed collection of information, 
including each proposed extension of an 
existing collection of information, 
before submitting the collection to OMB 
for approval. To comply with this 
requirement, the Commission is 
publishing notice of the proposed 
collection of information listed below. 

With respect to the following 
collection of information, the 
Commission invites comments on: 

• Whether the proposed collection of 
information is necessary for the proper 
performance of the functions of the 
Commission, including whether the 
information will have a practical use; 

• The accuracy of the Commission’s 
estimate of the burden of the proposed 
collection of information, including the 
validity of the methodology and 
assumptions used; 

• Ways to enhance the quality of, 
usefulness, and clarity of the 
information to be collected; and 

• Ways to minimize the burden of 
collection of information on those who 
are to respond, including through the 
use of appropriate electronic, 
mechanical, or other technological 
collection techniques or other forms of 
information technology; e.g., permitting 
electronic submission of responses. 

Procurement Contracts, OMB Control 
No. 3038–0031—Extension 

The information collection consists of 
procurement activities relating to 
solicitations, amendments to 
solicitations, requests for quotations, 
construction contracts, awards of 
contracts, performance bonds, and 
payment information for individuals 
(vendors) or contractors engaged in 
providing supplies or services. 

The Commission estimates the burden 
of this collection of information as 
follows: 

ESTIMATED ANNUAL REPORTING BURDEN 

Annual number of respondents Frequency of 
response 

Total annual 
responses 

Hours per 
response Total hours 

182 ................................................................................................................... Annually 182 2 364 

There are no capital costs or operating 
and maintenance costs associated with 
this collection. 

Dated: September 28, 2009. 
David Stawick, 
Secretary of the Commission. 
[FR Doc. E9–23815 Filed 10–1–09; 8:45 am] 
BILLING CODE P 

DEPARTMENT OF DEFENSE 

Department of the Army; Corps of 
Engineers 

Intent To Prepare a Draft Programmatic 
Environmental Impact Statement for 
the Puget Sound Nearshore Marine 
Habitat Restoration Project, WA 

AGENCY: Department of the Army, U.S. 
Army Corps of Engineers, DoD. 
ACTION: Notice of intent. 

SUMMARY: Pursuant to Section 102(2)(c) 
of the National Environmental Policy 
Act (NEPA) of 1969, as amended, the 
U.S. Army Corps of Engineers (Corps), 
Seattle District, as lead Federal agency, 
will prepare a draft Programmatic 
Environmental Impact Statement (PEIS) 
evaluating a process based restoration 
project in the marine nearshore zone of 
Puget Sound, Washington to address the 

interruption and degradation of 
nearshore habitat resulting from the 
disturbance of habitat forming processes 
caused by various human influences. 
This environmental impact statement 
will be a combined Federal NEPA and 
Washington State Environmental Policy 
Act (SEPA) document. The lead agency 
for SEPA will be the Washington 
Department of Fish and Wildlife. This is 
an opportunity for public comment; 
there will not be a separate SEPA 
process. 

DATES: See SUPPLEMENTARY INFORMATION 
section for meeting dates. 
ADDRESSES: Mrs. Chemine Jackels, 
Environmental Resources Section, U.S. 
Army Corps of Engineers, P.O. Box 
3755, Seattle, WA 98124–3755. 
FOR FURTHER INFORMATION CONTACT: 
Questions regarding the scoping process 
or preparation of the draft PEIS may be 
directed to: Chemine Jackels (206) 764– 
3646. 
SUPPLEMENTARY INFORMATION: 

1. Proposed Action: The Corps of 
Engineers and the Washington 
Department of Fish and Wildlife 
propose to evaluate alternative process 
based habitat restoration actions in the 
nearshore zone of Puget Sound (defined 
as that portion of Puget Sound that 
extends waterward from the upland and 

backshore areas that directly influence 
conditions along the marine shoreline to 
the depth offshore where light 
penetration falls below a level that 
supports plant growth and in river 
deltas to the head of tide) which 
encompasses Whatcom, Skagit, Island, 
San Juan, Snohomish, King, Pierce, 
Thurston, Mason, Kitsap, Jefferson, and 
Clallam counties, Washington. For 
preparation of this draft PEIS, the Corps, 
Seattle District is the lead Federal 
agency under NEPA (42 U.S.C. 4321 et 
seq.) and the Council on Environmental 
Quality’s implementing guidelines (40 
CFR 1500–1508). The Washington 
Department of Fish and Wildlife is the 
lead State agency under the Washington 
SEPA (Chapter 43.21C RCW) and the 
SEPA guidelines (Chapter 197–11 
WAC). 

The Corps is authorized to study 
Puget Sound water uses under Section 
209 of the River and Harbor Act of 1962 
(Pub. L. 87–874). Corps of Engineers 
activities in ecosystem restoration will 
concentrate on restoring and performing 
scientific analysis of habitat forming 
processes (i.e., hydrology, sediment 
transport, nutrient delivery) in the 
marine nearshore zone of Puget Sound. 

The proposed action could potentially 
restore nearshore ecosystem habitat and 
processes by reconnecting isolated 
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habitat elements, increasing shoreform 
diversity, establishing areas of estuarine 
habitat, increasing floodplain habitat 
and connectivity, restoring small 
lagoons and estuaries, increasing the 
amount of submerged, emergent, and 
riparian vegetation, replenishing and 
protecting beach sediments, and 
improving tidal exchange. If the 
proposed action were approved, initial 
construction could begin in 2014. 

2. Restoration Alternatives: Three 
programmatic restoration alternatives 
are currently being considered and 
evaluated in the environmental impact 
statement. The No Action alternative, as 
required by NEPA and SEPA, would 
include various agencies and groups 
continuing to implement small-scale 
restoration projects within existing 
frameworks without the implementation 
of this Corps of Engineers and 
Washington Department of Fish and 
Wildlife project. Continued 
implementation of restoration projects 
would focus on reconnecting isolated 
habitat elements, localized shoreline 
revegetation, restoration of estuary 
features and other discrete projects as 
real estate and funding allows. The 
second alternative is to pursue 
restoration of Puget Sound nearshore 
ecosystem processes using physical 
actions to remove or mitigate barriers to 
habitat forming processes and/or create 
habitats that have been lost as a result 
of those barriers. Under this alternative, 
plans may be formulated, including 
strategic restoration, which uses change 
analysis data comparing current and 
historic conditions as a means to 
identify candidate restoration sites 
based on criteria established by an 
interdisciplinary team, as well as 
stakeholders. The third alternative 
focuses on non-structural means to 
restore nearshore processes in Puget 
Sound. This non-structural alternative 
would include actions such as 
education, regulation, and changes in 
land-use policy. These three alternatives 
are not final and may not be analyzed 
in the final EIS, as they may change 
and/or new alternatives may develop 
during the scoping and NEPA process. 

3. Scoping and Public Involvement: 
Public involvement will be sought 
during the study in accordance with 
NEPA and SEPA procedures. Public 
meetings will be held at the beginning 
of the NEPA process to scope the efforts 
that will be undertaken to prepare the 
draft PEIS. The objectives of the public 
meetings will be to clarify issues of 
major concern, identify information that 
might be needed to analyze and evaluate 
impacts, obtain public input on the 
range and acceptability of approaches 
and provide further definition of 

alternatives. This notice of intent 
formally commences the joint scoping 
process under NEPA and SEPA. As part 
of the scoping process, all affected 
Federal, state, and local agencies, Native 
American tribes, and interested private 
organizations, including environmental 
interest groups, are invited to comment 
on the scope of the draft PEIS. 
Comments are requested concerning 
project alternatives, mitigation 
measures, probable significant 
environmental impacts, and permits or 
other approvals that may be required. 
To date, the following impact areas have 
been identified and will be analyzed in 
depth in the draft PEIS: (1) Marine 
mammals, fish, and invertebrates and 
their habitat, (2) sediment supply, (3) 
wetlands and estuaries, (4) submerged, 
emergent, and riparian vegetation, (5) 
wildlife, (6) land use, (7) public safety, 
and (8) hydrologic connectivity. The 
environmental review process will be 
comprehensive and will integrate and 
satisfy the requirements of NEPA 
(Federal), SEPA (Washington State), and 
other relevant Federal, state, and local 
environmental laws. The public scoping 
period will commence on October 26, 
2009 in conjunction with the first 
scoping meeting and will extend 
throughout the development of the joint 
NEPA/SEPA PEIS. Four scoping 
meetings will be held throughout the 
Puget Sound region from 4 p.m. to 7 
p.m. The meeting dates and locations 
are as follows: 

October 26: Highline Community 
College, 2400 S. 240th St., Des Moines, 
WA 98198. 

October 28: The chapel at Fort 
Worden State Park, 200 Battery Way, 
Port Townsend, WA 98368. 

November 3: Lacey Community 
Center, 6729 Pacific Avenue SE., in the 
Woodland Creek Community Park, 
Lacey, WA 98503. 

November 10: Skagit Station, 105 E. 
Kincaid, Mount Vernon, WA 98273. 

All Federal, State, and local agencies, 
Native American Tribes, other 
interested private organizations, and the 
general public are invited to participate. 
Public comments will be considered in 
development of the draft PEIS. The 
formal public comment period will 
extend until December 10, 2009. 

4. Other Environmental Review, 
Coordination, and Permit Requirements: 
Other environmental review, 
coordination, and permit requirements 
include preparation of a Clean Water 
Act, Section 404(b)(1) evaluation by the 
Corps, and consultation among the 
Corps, State of Washington, U.S. Fish 
and Wildlife Service, and National 
Oceanic and Atmospheric 
Administration per Section 7 of the 

Endangered Species Act. Coordination 
will be continued with the U.S. Fish 
and Wildlife Service to meet the 
requirements of the Fish and Wildlife 
Coordination Act and initiated with 
Washington Department of Ecology for 
Clean Water Act compliance, and with 
the Washington Department of 
Archaeology & Historic Preservation for 
compliance with Section 106 of the 
National Historic Preservation Act. 

5. Availability of the Draft PEIS: The 
draft PEIS is scheduled for release 
during the summer of 2012 and the final 
PEIS is scheduled for release during the 
winter of 2012. 

Anthony O. Wright, 
Colonel, Corps of Engineers, District Engineer. 
[FR Doc. E9–23765 Filed 10–1–09; 8:45 am] 
BILLING CODE 3720–58–P 

DEPARTMENT OF DEFENSE 

Department of the Army 

Notice of Availability of a Novel 
Fiberglass Technology for Exclusive, 
Partially Exclusive or Non-Exclusive 
Licenses 

AGENCY: Department of the Army, DoD. 
ACTION: Notice of availability. 

SUMMARY: The Department of the Army 
announces the general availability of 
exclusive, partially exclusive or non- 
exclusive licenses relative to a novel 
fiberglass technology (e-glass; s-glass, 
etc.) as described in U.S. Patent 
Application 11/639,221 filed on 12/15/ 
06; entitled ‘‘Nano-Textured Solid 
Surfaces and Methods for Producing 
Same’’; Jensen and McKnight. Any 
license shall comply with 35 U.S.C. 209 
and 37 CFR part 404. 
FOR FURTHER INFORMATION CONTACT: 
Michael D. Rausa, U.S. Army Research 
Laboratory, Office of Research and 
Technology Applications, ATTN: 
RDRL–DB/Bldg. 434, Aberdeen Proving 
Ground, MD 21005–5425, Telephone: 
(410) 278–5028. 
SUPPLEMENTARY INFORMATION: None. 

Brenda S. Bowen, 
Army Federal Register Liaison Officer. 
[FR Doc. E9–23767 Filed 10–1–09; 8:45 am] 
BILLING CODE 3710–08–P 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 10 

1200 Sixth Avenue, Suite 900 
Seattle, WA 98101-3140 

 
 

OFFICE OF  
ECOSYSTEMS, TRIBAL AND 

PUBLIC AFFAIRS 

    

 

 
December 10, 2009 

 
 

Ms. Chemine Jackels 
Environmental Resources Section 
U.S. Army Corps of Engineers 
P.O. Box 3755 
Seattle, Washington  98124-3755 
 
 Ref:  Puget Sound Nearshore Marine Habitat Restoration Project, Washington 
          EPA Project Number 09-061-COE 
 
Dear Ms. Jackels: 
 
 The U.S. Environmental Protection Agency (EPA) has reviewed the Notice of Intent 
(NOI) to prepare a Draft Programmatic Environmental Impact Statement (PEIS) for the Puget 
Sound Nearshore Marine Habitat Restoration Project, Washington.  We are submitting 
scoping comments in accordance with our responsibilities under the National Environmental 
Policy Act (NEPA) and Section 309 of the Clean Air Act. 
 
 Puget Sound recovery is a priority for EPA.  We fully support efforts to restore Puget 
Sound nearshore habitats and ecological processes that have been degraded and interrupted over 
time by various human influences.  Considering our mutual interest in Puget Sound restoration, 
the Corps of Engineers (Corps) has expressed interest in working jointly with EPA to develop 
the Programmatic EIS.  In response, we think it would be helpful to explore the potential benefit 
of EPA serving as a cooperating agency for the development of the PEIS.  We invite further 
discussion on this topic in the near future with both the Corps and the Washington Department of 
Fish and Wildlife (WDFW).  For the present, we would like to offer the following brief scoping 
comments: 
 
 Use Valued Ecosystem Components.  Valued Ecosystem Components (VECs), such as, 
specific vegetation communities, forage fish, juvenile salmon, native shellfish, and nearshore 
birds have been selected to communicate to both managers and the public the value of Puget 
Sound nearshore restoration.  VECs are a means to bridge both ecological and societal values, 
including economic, cultural, spiritual, and aesthetic values.  We support their use to identify key 
outcome objectives for nearshore restoration, realizing that the specific VECs and environmental 
outcomes may differ substantially across different subareas of Puget Sound. 
 
 Optimize benefits at multiple scales.  In developing priorities and assessing benefits we 
believe the nearshore restoration project should be designed to achieve optimal benefits at the 
scale of basins, sub-basins, and local deltas or nearshore drift cells. 
 



 

 

 

 
 

 Consider climate change.  Planning for climate change is critical for a coastal 
restoration program of this magnitude.  We advocate consideration of climate change with 
respect to both mitigation and adaptation actions over the proposed project period as well as in 
anticipation of future change and environmental needs beyond the project period.    
 
 Benefit from lessons learned.  We recommend that project planners and implementers 
be mindful, articulate, and demonstrative in sharing the lessons learned from other regional 
coastal restoration initiatives. 
 
 Thank you for the opportunity to offer comment.  We look forward to working with the 
lead agencies, whether formally or informally, to maximize the environmental and social benefits 
of nearshore restoration in Puget Sound.  If you would like to discuss these comments or other 
aspects of the NEPA process, please contact me at (206) 553-2966 or at somers.elaine@epa.gov, 
or Michael Rylko, our National Estuary Program Lead for Puget Sound, at (206) 553-4014 or at 
rylko.michael@epa.gov. 
 
     Sincerely, 
 
     /s/ 
 
     Elaine L. Somers 
     Environmental Review and Sediment Management Unit 
 
 
 
 
 
 
 
 
 
 

mailto:somers.elaine@epa.gov
mailto:rylko.michael@epa.gov
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CLEAN WATER ACT SECTION 404(b)(1) EVALUATION 
PUGET SOUND NEARSHORE ECOSYSTEM RESTORATION PROJECT 
WASHINGTON  
October 2014 
 
1. Introduction. The purpose of this document is to record the Corps’ evaluation and findings 
regarding the Puget Sound Nearshore Ecosystem Restoration Project (PSNERP) pursuant to 
Section 404 of the Clean Water Act (CWA). This document covers placement of excavated 
material at the locations listed below and shown in Figure 1 within the waters of the U.S. as 
part of PSNERP. This project will involve placement of fill below Ordinary High Water (OHW) in 
riverine areas and placement of fill below Mean Higher High Water (MHHW) in marine areas: 

• Beaconsfield Feeder Bluff, Normandy Park, WA 
• Deepwater Slough, Conway, WA 
• Deer Harbor Estuary, Orcas Island, WA 
• Dugualla Bay, Whidbey Island, WA 
• Everett Marshland, Everett, WA 
• Livingston Bay, Camano Island, WA 
• Milltown Island, Conway, WA 
• Nooksack River Delta, Ferndale, WA 
• North Fork Skagit River Delta, La Conner, WA 
• Spencer Island, Everett, WA 
• Telegraph Slough, Burlington, WA 

The information contained in this document reflects the findings of the project record. Specific 
sources of information included the following: 

a. Historical Change and Impairment of Puget Sound Shorelines: Atlas and Interpretation of 
Puget Sound Nearshore Ecosystem Restoration Project Change Analysis (Simenstad et al. 2011) 
b. Implications of Observed Anthropogenic Changes to the Nearshore Ecosystems in Puget 
Sound (Fresh et al. 2011) 
c. Management Measures for Protecting the Puget Sound Nearshore (Clancy et al. 2009) 
d. PSNERP Strategic Restoration Conceptual Engineering – Final Design Report (ESA et al. 
2011) 
e. PSNERP Feasibility Report/Environmental Impact Statement (FR/EIS; USACE 2014) 
f. 404(b)(1) Evaluation (see below) 
g. Public Interest Review (see below) 

This document addresses the substantive compliance issues of the Clean Water Act 404(b)(1) 
Guidelines [40 CFR §230.12(a)] and Public Interest Factors [33 CFR §320.4 as reference]. 
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Figure 1. Geographic locations of the sites included in the preferred alternative. 
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2. Description of Proposed Discharge. 

The 11 sites of the preferred alternative will each have some amount of excavation and fill or 
discharge below their relevant jurisdictional line as listed in Table 1. Some discharge may occur 
incidentally along with the various types of excavation required at each site. Some site 
restoration plans involve filling of drainage ditches to restore natural site hydrology, and some 
plans involve discharge of excavated material to restore a more complex topography. General 
project descriptions are located in Chapter 6 of the FR/EIS and complete descriptions of all 
features appear in Appendix B – Engineering Appendix of the FR/EIS. Table 1 lists the types of 
excavation, fill, discharge, and whether the jurisdictional consideration is mean lower low water 
(MHHW) for the marine environments or the OHW for riverine environments. 

Table 1. Fill type and jurisdictional line for each of the 11 sites in the preferred alternative. 
Site Acres Excavation Fill and/or discharge Water 

body type 
Jurisdictional 

line type 

Beaconsfield 
feeder bluff 6 

armor removal along 
top of beach 

potential temporary 
pilings during 
construction 

marine MHHW 

Deepwater 
Slough 

270 new channels sidecast and fill ditches tidal fresh OHW 

Deer Harbor 
Estuary 

16 remove fill, riprap 
from under bridge beach nourishment marine MHHW 

Dugualla Bay 
572 excavate channel fill drainage channels 

fresh 
change to 
marine 

OHW and 
MHHW 

Everett 
Marshland 829 excavate channels fill canal; install culverts; 

fill ditches tidal fresh OHW 

Livingston Bay 
239 excavate channels 

fill ditches; sidecast 
material; beach 
nourishment 

fresh 
change to 
marine 

OHW and 
MHHW 

Milltown Island 214 controlled blasting sidecast material tidal fresh OHW 

Nooksack River 
Delta 1807 

dredging, levee 
removal 

install diversion at 
Lummi/Nooksack 
confluence 

tidal fresh OHW 

North Fork 
Skagit River 
Delta 

256 
excavate channels; 
levee breaches; 
remove levees 

sidecast material tidal fresh OHW 

Spencer Island 313 levee breaches sidecast material tidal fresh OHW 

Telegraph 
Slough 832 

remove tidal levees 
and tidegates; 
excavate channels 

install culverts; build 
new levee 

fresh and 
marine 

OHW and 
MHHW 
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Types of material that will be used in filling canals and ditches will be clean gravel and soils that 
match native site conditions. Types of materials that may be discharged during construction will 
be native materials that have been excavated on site and discharged as sidecast material. One 
site may have two temporary pilings for barge and equipment access to the beach. If pilings are 
used, they would be immediately removed upon end of construction. Some beach nourishment 
may be necessary to restore a natural beach profile; this would be clean material from a local 
source. 

3. Project Purpose and Need. 

The purpose of the proposed action is to restore the natural processes in the nearshore zone 
that sustain the ecological resources important to the people of the Puget Sound region and the 
nation. Removal of stressors such as shoreline armoring and bank stabilization, tidal barriers, 
wetland fill, overwater structures, and tidal channel restrictions including levees will allow 
natural processes to recover. These processes support fish and wildlife and promote the 
ecosystem structures and functions provided by wetlands, kelp and eelgrass beds, and riparian 
vegetation including critical habitat for ESA-listed species. 

Valuable natural resources in Puget Sound have declined to a point that the ecosystem may no 
longer be self-sustaining without intervention to curtail ecological degradation. Impairment of 
nearshore processes and degradation of ecosystem functions are critical factors in the declining 
health of Puget Sound. Anthropogenic stressors causing this impairment and degradation 
include the direct effects of physical alterations to the landscape that have eliminated large 
expanses of habitat and have disrupted the major ecological processes that create and sustain 
habitats. The degradation and loss of nearshore ecosystems is of critical concern because the 
nearshore zone serves as the connection between terrestrial, freshwater, and marine 
ecosystems. This means that the nearshore zone vitality, resilience, and productivity influence 
the productivity of the entire Puget Sound Basin. The alterations to the physiographic processes 
of the nearshore zone directly affect the ecosystem functions, goods, and services upon which 
humans depend. 

The purpose of the material disposal component of the project varies by location. Some sites 
provide for beneficial re-use of native material excavated on site, and others may require filling 
of ditches and drainage canals with clean, locally sourced material to restore natural hydrology 
for wetland development. These purposes are used in the analysis of impact avoidance and 
minimization. 

4. Availability of Less Environmentally Damaging Practicable Alternatives to Meet the Project 
Purpose. The FR/EIS discusses three alternatives that the Corps analyzed for the proposed 
action. These are as follows: 

Alternative 1 (No Action):  

This alternative is included for comparison purposes and represents future conditions without 
implementation of a large-scale Federal restoration project. Degradation trajectories would 
continue as influenced by development and existing restoration and protection authorities. 
Physical stressors of human influence on the nearshore zone such as fill, armoring, overwater 
structures, and other types of development would continue to impair water quality. These 
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structures replaced wetlands and preclude the re-establishment of wetlands around Puget 
Sound that provide valuable water filtration and pollutant sequestration functions. 

Alternative 2:  Restore 11 Nearshore Zone Sites 

Alternative 2 includes 11 sites. The majority of these 11 sites are focused around the Skagit and 
Snohomish River Deltas, with one site on the stretch of shoreline between Tacoma and Seattle 
(Beaconsfield) and one to the north in the San Juan Islands (Deer Harbor). Sites are distributed 
in four of the seven Puget Sound sub-basins defined by the Nearshore Study (see Figure 1-1 in 
the FR/EIS). Sites included in this alternative range in size from six to 1,807 acres for a total area 
of restored wetland and aquatic habitat of 5,354 acres. 

The 11 sites in this alternative include the following: 

• Beaconsfield Feeder Bluff 
• Deepwater Slough 
• Deer Harbor Estuary 
• Dugualla Bay 
• Everett Marshland 
• Livingston Bay 
• Milltown Island 
• Nooksack River Delta 
• North Fork Skagit River Delta 
• Spencer Island  
• Telegraph Slough 
 
Each of these project sites is a water-dependent activity because the purpose and need for the 
project is to achieve ecosystem restoration at each of the various types of aquatic habitat 
represented by the sites. Components of these project sites that involve some type of fill below 
OHW or MHHW are the filling of drainage channels that prevent the necessary hydrology for 
wetland establishment, installing culverts for fish passage, beach nourishment for sediment 
process restoration that assists with forage fish spawning, water diversion for improved water 
quantity and quality, and in one case, temporary pilings for equipment access to the restoration 
site.  

Effects to water quality from filling drainage channels would be temporary limited turbidity 
within the canals and in the immediate vicinity of their outlet; however, the majority of these 
channels will be dry as the Corps would work during the driest months of the year to avoid 
unnecessary impacts. No fish inhabit these channels that run through agricultural fields, 
although some loss of aquatic invertebrate life may occur. Effects to water quality from pile 
driving would be minimal as pilings are driven into the substrate. Removal of the pilings would 
likely cause a small area of turbidity on the order of tens of square feet in shallow subtidal 
habitat. Turbidity would dissipate quickly and would not be substantial enough to bury 
organisms. Beach nourishment would be accomplished in dry conditions, but the first tide 
waters that inundate the site may wash any remaining sediment across the beach for a 
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temporary turbidity disturbance. Fish would be able to avoid the area and the quantity would 
not be substantial enough to cause mortality of invertebrates.  

For sites in which the Corps will excavate distributary channels and then sidecast the material, 
sidecasting is the environmentally preferred alternative as it achieves the purpose of 
restoration of micro-topography at these sites. The combination of excavating channels, then 
creating swales with the sidecast material immediately improves the complexity of elevations 
at the site, and will allow for plants to be planted on top of the sidecast material and survive 
the newly established tidal inundation. As with beach nourishment sites, the first tide waters 
that inundate these sites will cause areas of turbidity; however, fish are expected to be able to 
avoid areas of turbidity and the quantity of sediment that becomes suspended in the water 
would not be substantial enough to cause mortality of invertebrates or to inhibit 
photosynthesis of any nearby submerged aquatic vegetation. For installation of culverts, some 
turbidity will be associated with stream diversion, then reintroduction to the improved channel. 
Turbidity typically endures for a period of several hours before completely dissipating at these 
types of projects. For the installation of a permanent diversion structure at the confluence of 
the Lummi and Nooksack Rivers, a temporary block will be placed during construction. Turbidity 
is anticipated to be minimal during construction. Reintroduction of water to the site would be 
similar to what occurs at a culvert replacement site. All temporary degradation of water quality 
caused during construction would be minor and would dissipate within hours of the 
disturbance. 

Alternative 3: Restore 18 Nearshore Zone Sites 

Alternative 3 includes 18 sites. These sites are geographically diverse, representing excellent 
process-based restoration opportunities across the entire Puget Sound nearshore zone. These 
sites range from the Nooksack River estuary in northern Puget Sound to the WDNR Budd Inlet 
beach  in the South Sound, as well as three sites in Hood Canal, one in Discovery Bay on the 
Strait of Juan de Fuca, and several sites in between. Sites are distributed in six of the seven 
Puget Sound sub-basins defined by the Nearshore Study. The sites range in size from two to 
1,807 acres for a total area of restored wetland and aquatic habitat of 5,523 acres. 

The 18 sites in this alternative include all 11 sites in Alternative 2, plus these additional sites: 

• Big Beef Creek Estuary 
• Duckabush River Estuary 
• Harper Estuary  
• Point Whitney Lagoon 
• Snow Creek and Salmon Creek Estuary 
• Tahuya River Estuary  
• WDNR Budd Inlet Beach 
 

Alternative 3 contains all of the same types of fill and discharge as Alternative 2 and would have 
all of the same types of construction impacts with similar types of long-term gain in aquatic 
ecosystem restoration. 
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Findings.  The Corps rejected Alternative 1 because it would not meet the project purpose and 
need to restore the natural processes in the nearshore zone that sustain biological resources 
including wetlands that provide natural filtration and improve water quality. The Corps did not 
select Alternative 3 because Federal and non-Federal implementation funds are a constraint. 
Although there are significant ecosystem restoration benefits associated with Alternative 3, this 
alternative is significantly more costly compared to Alternative 2. Alternative 3 is not likely 
affordable; funding limitations are a realistic constraint that must be factored into the decision-
making process of determining the best investment for the funds available. The Corps selected 
Alternative 2 because it achieves all four planning objectives that were formulated to meet the 
purpose and need for aquatic ecosystem restoration. Designs are at the conceptual level of 
detail, so precise quantification of impacts is not available; however, means and methods of 
construction and project locations were analyzed and compared for their minimization of 
environmental impacts to aquatic habitats and water quality.  

 

5. Significant Degradation, Either Individually or Cumulatively, To the Aquatic Environment 

a. Impacts on Ecosystem Function.  Activities conducted for this project will not adversely 
affect environmental concerns such as water, air, noise, aesthetics, or public access except 
during construction. These effects were described in Alternative 2 above and will be discussed 
in the relevant sections of the 404(b)(1) evaluation below. The activities will improve the 
physical, chemical, and biological characteristics of the aquatic environment. Significant areas 
of wetlands will be restored, enhanced, or established, which may result in the alteration or 
conversion of some types of wetlands. Freshwater tidal wetlands may be converted to 
saltwater-influenced wetlands and some vegetation types may shift toward salt tolerant plants. 
Some wetlands may be temporarily impacted by construction activities such as staging and 
access; however, these wetlands will be restored. There will be no permanent degradation to 
ecosystem function as a result of this project. 

b. Impacts on Recreational, Aesthetic, and Economic Values.  No significant adverse effects on 
recreation, aesthetics, or the economy are anticipated from the restoration proposal, nor have 
these types of effects occurred during previous similar restoration actions in the Puget Sound 
nearshore zone. The elimination of two marinas is not expected to curtail boat-based 
recreation; the activity would likely remain in the area but relocate to nearby facilities.  

Findings. The Corps has determined that there would be no significant adverse effects to 
aquatic ecosystem functions and values. The proposed action will not cause significant 
degradation, either individually or cumulatively to the aquatic environment. 

6. Appropriate and Practicable Measures to Minimize Potential Harm to the Aquatic 
Ecosystem. 

a. Impact Avoidance Measures. The Corps will minimize and avoid impacts to waters of the 
United States to the maximum extent practicable at the project site. Implementation would 
involve 11 ecosystem restoration sites with construction in proximity to ecological resources. 
Through the analysis of potential effects of each of the proposed sites, certain potential 
adverse effects were identified. Each of the proposed sites would have short-term construction-
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related effects with varying spatial and temporal scales and degrees of intensity. Construction 
designs would include practices that avoid and minimize effects to affected significant 
resources. Some of these avoidance measures include the following: 

• The Corps would schedule in-water work to occur during designated periods (sometimes 
known as fish windows) consistent with recommended periods established by WDFW per 
Washington Administrative Code (WAC) 220-110-271. 
• The Corps would schedule work outside of bird nesting season except where unavoidable. 
• Each construction contractor would be required to prepare an Environmental Protection 
Plan to anticipate and avoid impacts for approval by the Corps. 
• Construction sequencing would avoid exposing the entire site at one time and would avoid 
having bare soils during rainy months. 
• Construction methods would include stabilizing erodible surfaces with mulch, compost, 
seeding, or sod to avoid causing turbid runoff. 
• Methods would include the use of features such as silt fences, gravel filter berms, silt dikes, 
check dams, and gravel bags for interception and dissipation of turbid runoff water to avoid 
contributing turbid water to a water body. 
• Construction timing seasonally as well as diurnally can avoid exposure of fish, diving birds, 
and marine mammals to sound by scheduling the noise-inducing activities for times when the 
animals are less likely to be present. 
• Marine mammal and marbled murrelet monitoring plans can be implemented to alert 
construction teams when the animals are nearby and work should stop until the animals leave. 
• Impacts to aultural resources will be avoided to the maximum extent practicable through 
project footprint adjustments or other measures as appropriate. 
• All Hazardous, Toxic, and Radioactive Waste sites will be avoided. 
• Impacts to wetlands would be avoided to the maximum extent practicable. 
• The construction footprint would avoid impacts to essential fish habitat as established 
under the Magnuson-Stevens Sustainable Fisheries and Conservation Act.  
 

b. Impact Minimization Measures. When avoidance is not feasible, the action agency should 
employ efforts to minimize impacts. The following is a list of methods to minimize adverse 
construction effects of the proposed restoration sites.  

• Flag resources on site prior to construction to minimize the area of ground disturbance and 
vegetation clearing. 
• Use the site’s natural contours to minimize run-off and erosion. 
• Encourage contractors to obtain construction materials and equipment from local 
producers or vendors to minimize energy use for shipping. 
• Encourage construction personnel to carpool or use a crew shuttle van to minimize 
combustion of fuel and reduce emissions. 
• Turn off equipment when not in use to reduce idling. 
• Maintain equipment in good working order to maximize fuel efficiency and minimize 
emissions, and to ensure no leaking or dripping occurs. 
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• All machinery that will work in or near water will be required to use vegetable-based 
products for its lubricants and other hydraulic fluids 
• Pile drivers can use shielding and dampening methods and materials at the point of impact; 
bubble curtains use controlled, specially sized air bubbles to dampen the sound pressure waves 
to minimize effects on aquatic life.  
• Sound-absorptive mats called sound aprons made of rubber, lead-filled fabric, or plastic 
layers can be hung around the noise source to help shield the aquatic environment from 
excessive noise if deemed necessary through site analysis during PED phase.  
• Project features shall be designed to minimize post-project erosion of any identified areas 
of contaminated sediment that may occur downstream or downcurrent from the project 
footprint. 
• Limit pile-driving to times during low tides to take advantage of the way shallow water 
attenuates low frequencies and to reduce the area of effect. 
• Follow strict protocols for handling hazardous materials to minimize the risk of releases 
occurring. 
• All bare soils, including sidecast material for topography improvements, will be 
hydroseeded or planted with native plants as early in the construction process as possible to 
minimize turbid runoff 
 

c. Compensatory Mitigation Measures. Compensatory mitigation is not anticipated to be 
required since all of the ecosystem restoration activities authorized by this project have the 
purpose of resulting in net increases in aquatic resource functions and services. 

Findings. The Corps has determined that all appropriate and practicable measures, including 
impact avoidance, minimization, and mitigation, will be taken to minimize potential harm to the 
aquatic ecosystem.  There are no practicably available fill or discharge alternatives that would 
be environmentally preferable and still be consistent with engineering requirements while 
meeting the project need for disposition of dredged, fill, sidecast, or beach nourishment 
material. 

7. Other Factors in the Public Interest. 

a. Fish and Wildlife. The Corps has coordinated with state and Federal agencies, as well as the 
Native American tribes of the Puget Sound basin, to assure careful consideration of fish and 
wildlife resources. The Corps will assure full compliance with the Endangered Species Act, Bald 
and Golden Eagle Protection Act, Migratory Bird Treaty Act, Marine Mammal Protection Act, 
and all other applicable laws as described in Chapter 7 of the FR/EIS prior to project 
implementation. Project designs will be coordinated with all applicable natural resource 
agencies.  

b. Water Quality. The Corps will obtain a Water Quality Certification under Section 401 of the 
Clean Water Act for each proposed action. The Corps will abide by the conditions in each 401 
Water Quality Certification to ensure compliance with state water quality standards when 
conducting activities involving the discharge of dredged material into waters of the United 
States. 
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c. Historic and Cultural Resources. Based on cultural resources investigations, the Corps has 
determined that additional research and field investigations will be required during Pre-
construction, Engineering, and Design phase (PED) to identify historic properties. 
Archaeological sites and other cultural resources have been identified within the area of 
potential effect of the project. The Corps has prepared a Cultural Resources Plan as the 
preliminary foundation of a memorandum of agreement as described in Appendix D of the 
FR/EIS. 

d. Activities Affecting Coastal Zones. The Corps has determined that this work is consistent to 
the maximum extent practicable with the enforceable policies of the State of Washington under 
the Coastal Zone Management Act. The Corps will prepare a Coastal Zone Management Act 
consistency determination for each site of the proposed action for review by the Washington 
Department of Ecology.   

e. Environmental Benefits. The PSNERP a suite of ecosystem restoration sites throughout the 
Puget Sound nearshore zone. The types of features identified for restoration include freshwater 
and tidal wetlands, coastal embayments, intertidal mudflats, estuarine tidal channels, beaches, 
and coastal bluffs. The proposed restoration measures remove stressors such as shoreline 
armoring and bank stabilization, tidal barriers, wetland fill, overwater structures, and tidal 
channel restrictions including levees to allow natural processes to recover. The project would 
restore 5,354 acres of tidally influenced wetlands or beach area and would remove 75,172 feet 
of stressors from the nearshore zone. This will restore the natural processes that support fish 
and wildlife and promote the ecosystem structures and functions provided by wetlands, kelp 
and eelgrass beds, and riparian vegetation. All 11 sites of the proposed plan include critical 
habitat for ESA-listed species. 

f. Navigation. A minor, temporary disruption of navigation traffic may result from various 
bridge replacements as a component of restoration at specific sites. The Corps will ask the U.S. 
Coast Guard to issue a Notice to Mariners before operations are initiated.  

Findings. The Corps has determined that the proposed action is within the public interest based 
on review of the public interest factors. 

8. Conclusions. Based on the analyses presented in project NEPA and ESA documents, as well as 
the following 404(b)(1) Evaluation and General Policies for the Evaluation of Permit 
Applications analysis, the Corps finds that this project complies with the substantive elements 
of Section 404 of the Clean Water Act. 
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Clean Water Act Section 404(b)(1) Evaluation [40 CFR §230] 
 
  Potential Impacts on Physical and Chemical Characteristics (Subpart C) 
 
1. Substrate [230.20]  Substrate composition varies widely among the 11 proposed restoration 
sites. The purpose of the ecosystem restoration at the 11 proposed sites is to restore the 
natural hydrogeomorphological processes such that each site would evolve to host its most 
natural substrate characteristics and support bottom-dwelling organisms. Any imported 
materials would match native site conditions and would be free of contaminants. 
2. Suspended Particulate/Turbidity [230.21]  Discharge of excavated material will cause a 
temporary increase in turbidity and suspended particulate levels in the water column as tidal 
water or river flows inundate the restoration sites. Sand and most silt sink rapidly to the 
bottom, while a small percentage of finer material is expected to remain in suspension for a 
period of several hours. Increases in turbidity associated with placement operations will be 
local (confined to the areas in the immediate vicinity of the active excavation and the 
placement sites during sediment placement) and of short duration (i.e., currents disperse any 
suspended material within hours of placement) (Simenstad 1988; Nightingale and Simenstad 
2001). An excavator will be used on site where the Corps proposes to excavate distributary 
channels to accelerate site evolution for restoration purposes. Work will be conducted in dry 
conditions to the maximum extent practicable. Following construction, tidal inundation or river 
flows introduced to each site may initially become turbid, but immediately following 
construction, the water is expected to clear as disturbed sediments are redistributed through 
restored natural flows. In the case of potential use of piles at one construction site, minimal 
disturbance of the substrate will occur during placement and removal and may have a small, 
temporary increase in turbidity, but will have no permanent effect. 
3. Water Quality [230.22]  No significant water quality effects are anticipated. The types of fill 
or discharge that will occur for filling of ditches and drainage channels, beach nourishment, 
culvert installations, and sidecasting of excavated material would not cause any significant or 
long-term degradation to color, odor, taste, or other chemical or physical characteristics aside 
from temporary turbidity as described above. As sites containing former agricultural fields are 
restored, this will reduce the type of nutrient input that can cause harmful algal blooms. Since 
placement operations will largely be conducted in dry conditions with an aquatic connection 
opened toward the end of the construction schedule in many cases, water quality impacts 
should be short lived (hours) and localized (immediate vicinity). Long-term benefits to water 
quality will occur through the restoration of 5,354 acres of wetlands, which serve as natural 
filters and help with sequestration of pollutants. Restoration will reconnect floodplains and 
riparian habitat.  
4. Current Patterns and Water Circulation [230.23]  The placement of fill and excavated 
materials will not obstruct flow; however the purpose of the proposed restoration is to change 
the direction, velocity, and total inundation area of water flow/circulation at each site, and to 
change the dimensions of the receiving water body at certain sites. The proposed action is 
intended to achieve a net benefit to current patterns and circulation for improved water quality 
and aquatic organism habitat and productivity by restoring historic processes and functions of 
nearshore habitats.  
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5. Normal Water Fluctuations [230.24]  The placement of fill and excavated material from the 
proposed restoration work will not impede normal tidal fluctuations; in fact, it will improve 
conditions at each restoration site.    
6. Salinity Gradients [230.25]  The placement of fill and excavated material is intended to 
improve tidal flows and may appreciably affect salt wedge or salinity gradients for the benefit 
of water quality and aquatic organism habitat and productivity.   
 
 
Potential Impacts on Biological Characteristics of the Aquatic Ecosystem (Subpart D) 
 
1. Threatened and Endangered Species [230.30]  Endangered Species Act (ESA) consultation 
will be completed via a Programmatic Biological Opinion. A Programmatic Biological 
Assessment was prepared and a Biological Opinion for Fish Passage and Restoration Actions in 
Washington State was issued to the Corps’ Seattle District in 2008, and coverage under this 
Biological Opinion has been extended through 2019. The National Marine Fisheries Service 
(NMFS) and U.S. Fish and Wildlife Service (USFWS) are revising this programmatic consultation 
to specifically cover the actions proposed by the Nearshore Study. The reissuance of this 
programmatic consultation with explicit inclusion of all Nearshore Study sites and features is 
anticipated to occur in early 2015 and will be in place prior to the Record of Decision and 
Chief’s Report. The Corps received letters from NMFS and USFWS indicating their support for 
using this process for ESA consultation. ESA-listed species are anticipated to see a net benefit as 
a result of this project.  
2. Aquatic Food Web [230.31]  Construction disturbance associated with fill may interfere 
with feeding and respiratory mechanisms of benthic, epibenthic, and planktonic invertebrates. 
Some sessile invertebrates in the aquatic areas of the sites will suffer mortality from 
construction disturbance. Potential impacts of material placement on salmonids, forage fish, 
and Dungeness crabs will be avoided through implementation of timing restrictions. The 
proposed restoration work is anticipated to provide a net benefit to the aquatic food web of 
Puget Sound. Details are provided in Chapter 5 of the FR/EIS. 
3. Wildlife [230.32]  Construction activity including pile driving, demolishing roads and 
bridges, and hauling off large amounts of material would cause temporary disturbances to bird 
communities, terrestrial and marine mammal, and amphibians due to noise (both airborne and 
underwater) and the presence of heavy equipment. These disturbances would likely cause a 
behavioral response to flee the area. Best management practices, such as working outside of 
the nesting season, would minimize these impacts. At several sites, agricultural areas would be 
flooded due to removal of tidal barriers. These areas are seasonally heavily used by migratory 
bird species; allowing tidal flow to enter would likely lead to a transition from communities 
dominated by snow geese and trumpeter swans (which are not habitat-limited in the Puget 
Sound region) to a wider variety of species like goldeneye, sandpipers, wigeons, scaups, and 
brandts that are associated with salt water habitats. Freshwater marshes that would be flooded 
with brackish water would transition from species like mallards and pintails to the saltwater 
species mentioned previously. A variety of birds that depend on forage fish and juvenile and 
adult salmon would greatly benefit from restored sites where these fishes’ habitats (including 
marshes, eelgrass beds, and spawning beaches) are increased. 
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The primary impacts to marine mammals would result from noise disturbances caused by pile 
and/or sheet-pile driving, which could cause behavioral response such as fleeing, interfere with 
ability to locate prey, or result in physiological damage. Elevated turbidity could cause 
temporary displacement of marine mammals as well, likely those that occur in shallower water, 
such as harbor seals. Long-term benefits to marine mammals would be closely tied to the 
benefits provided to their prey, including increased habitat for forage fish and salmonids. 
Southern Resident killer whales would likely gain the most benefits from restoring processes 
that increase habitat for Chinook and chum salmon. Other marine mammals like porpoises, sea 
lions, and seals would benefit as well, but to a lesser extent since their diet consists of a wider 
variety of fish, some of which are not nearshore dependent. Other benefits include better 
beach habitat for harbor seal haul-out due to the removal of shoreline armoring, and increased 
foraging habitat due to the removal of tidal barriers.  
 
Potential Impacts to Special Aquatic Sites (Subpart E) 
1. Sanctuaries and Refuges [230.40]  The proposed action will not adversely affect any 
designated sanctuary or refuge area. Restoration will enhance the Skagit Wildlife Area (17,000 
acres managed by Washington Department of Fish and Wildlife for hunting and wildlife 
viewing) and Padilla Bay National Estuarine Research Reserve.  
2. Wetlands [230.41]  The project will overall have a net increase in total wetland area by 
restoring a total of 5,354 acres of various property types to become tidal or riverine wetlands. 
Some freshwater wetland areas may transition to more salt-tolerant plant and animal species. 
The Corps anticipates a net increase in functions and values of wetlands. 
3. Mudflats [230.42]  The project will overall have a net increase in total mudflat area 
supporting mudflat biota, and foraging and nursery areas. 
4. Vegetated Shallows [230.43]  The project will overall have a net increase in total area of 
vegetated shallows and will support nesting, spawning, nursery, cover, and forage areas.   
5. Coral Reefs [230.44]  Not applicable. 
6. Riffle and Pool Complexes [230.45]  Not applicable. 
 
Potential Effects on Human Use Characteristics (Subpart F) 
1. Municipal and Private Water Supplies [230.50]  Not applicable. 
2. Recreational and Commercial Fisheries [230.51]  Removal of armoring, tidal barriers, and 
artificial fill in river deltas, embayments, and beaches would provide more shallow water 
habitat for juvenile salmon migration, increase eelgrass beds that are critical nursery areas, and 
provide more spawning beaches for forage fish, an important prey item for salmon. The 
increased salmon habitat could be presumed to assist with recovery of diminished populations 
thereby adding potential for increased sportfishing. Benefits to multiple aspects of salmon 
ecology would assist with recovery of this important recreationally and commercially harvested 
resource. Restoring important ecosystem processes of the nearshore zone could expand areas 
available for shellfish and may allow recolonization by native oysters. Removal of shoreline 
armoring and tidal barriers would benefit clams, oysters, and crabs by increasing sediment 
delivery and appropriate grain size distribution.    
3. Water-Related Recreation [230.52]  The proposed project would not significantly affect 
long-term public access. During construction activities, some access and recreation sites may be 
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temporarily closed. Dike-top trails associated with two of the 11 sites would replace or improve 
existing conditions for walking and bird watching. Restoration of 5,354 acres of tidal wetlands 
and beach area would support fish and wildlife species and associated recreational 
opportunities such as increased bird watching opportunities. Finally, there is a chance for 
potential displacement or substitution of recreation opportunities associated with this 
alternative. Waterfowl hunting opportunities may be displaced by new or different recreation 
opportunities (e.g., bird watching) at some of the sites included in this alternative due to 
habitat type changing the type of birds that use the areas. Two marinas would be removed. 
These are Blake’s Marina on the North Fork of the Skagit River and Twin Bridges Marina as part 
of the Telegraph Slough restoration site. Recreational vessels would be expected to relocate to 
one of the several marinas within 10 miles.  
4. Aesthetics [230.53]   The proposed project sites would have a temporary reduction of 
aesthetic quality for the duration of construction, which may take months to years per site as 
vegetation matures. The long-term change, however, would be a return of the shoreline to a 
more natural configuration resembling the pre-settlement wilderness conditions. None of the 
stated values of the Shoreline Management Act would be precluded or degraded. The result of 
the proposed action would not degrade natural viewsheds, conflict with local guidelines or 
goals related to visual quality, reduce sunlight availability in residential areas, or obstruct views 
of valued resources. Therefore, the proposed action would have no significant impact on the 
visual quality and aesthetic resources in the Puget Sound area.  
5. Parks, National and Historic Monuments, National Seashores, Wilderness Areas, Research 
Sites, and Similar Preserves [230.54]  Ecosystem restoration of the Puget Sound Nearshore 
zone would have a net benefit to all valued qualities of parks, national and historic monuments, 
national seashores, wilderness areas, research sites and similar preserves. Restoration at 
Telegraph Slough would directly benefit and increase the total area of Padilla Bay National 
Estuarine Research Reserve. 
 
Evaluation and Testing (Subpart G) 
1. General Evaluation of Dredged or Fill Material [230.60]  No specific soils testing has 
occurred at the project sites, but will be completed during PED phase. No contaminated 
material will be used as fill, nor will it be sidecast after excavation if found to contain 
contaminants. Sources of fill will be examined to ensure that any material imported to 
restoration sites to be used as fill will be clean material free of contaminants.   
2. Chemical, Biological, and Physical Evaluation and Testing [230.61]    No specific soils 
testing has occurred at the project sites, but will be completed during PED phase, or during 
construction phase prior to delivery to the restoration sites. Any material within the restoration 
sites found to contain contaminants will be permanently removed from the aquatic 
environment to an upland placement site.   
 
Action to Minimize Adverse Effects (Subpart H) 
1. Actions Concerning the Location of the Discharge [230.70]  The effects of the discharge 
would be minimized by locating the fill to avoid smothering organisms. The construction timing 
will avoid periodic inundation patterns such as high tides, and project designs will restore 
natural patterns that have been interrupted. The beach nourishment will not disrupt tidal flows, 
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nor create standing bodies of water. The location and timing of the discharge have been 
planned to minimize effects to marine organisms.   
2. Actions Concerning the Material to be Discharged [230.71]  No treatment substances nor 
chemical flocculates will be added to the materials before placement. Sidecast material and fill 
material will be placed on site in the smallest quantities required for restoration. 
3. Actions Controlling the Material after Discharge [230.72]  Methods for reducing the 
potential for erosion, slumping, or leaching will be employed to minimize disturbance to the 
aquatic environment. The timing of placement will occur within environmentally protective 
work windows.  The construction methods may employ berms and dewatering as necessary to 
control immediate runoff and associated loss of material deposited above the high tide line, but 
placed material is expected to subsequently erode through natural processes.   
4. Actions Affecting the Method of Dispersion [230.73]  The placement sites have been 
selected to execute process-based restoration, and to facilitate a more stable beach profile and 
to avoid nearshore and wetland impacts from material placement. Some fill material will be 
used to plug drainage channels that have been inhibiting wetland development.    
5. Actions Related to Technology [230.74]  Appropriate machinery and methods of transport 
of the material for discharge will be employed. All machinery will be properly maintained and 
operated. Selection of machinery will be appropriate for each type of restoration site and will 
aim to avoid and minimize impacts to wetlands.    
6. Actions Affecting Plant and Animal Populations [230.75]  The timing of the proposed 
discharge operations will minimize the potential for adverse effects to animal populations. To 
avoid impacts on bull trout, juvenile salmon, and forage fish, the Corps will observe work 
windows. Construction timing will avoid spawning and migration seasons and other biologically 
critical periods for fish and wildlife. Seasonality of plant life will be considered in both 
construction impacts as well as revegetation timing in restored sites.   
7. Actions Affecting Human Use [230.76]  The placement will not damage aesthetically 
pleasing features of the aquatic landscape. The placement will not increase incompatible 
human activity in remote fish and wildlife areas. Potential impacts on Native American fishing 
rights are minimized mainly by construction timing and close coordination with the potentially 
affected tribes.  
8. Other Actions [230.77]  The Corps has considered the likely conversion of freshwater 
wetlands to estuarine and marine wetland ecosystem types. An alternatives analysis appears in 
the FR/EIS. 
 
Application by Analogy of the General Policies for the Evaluation of Public Interest  [33 CFR 
§320.4 for reference] 
1. Public Interest Review [320.4(a)]  The Corps finds these actions to be in compliance with 
the 404(b)(1) guidelines and not contrary to the public interest. 
2. Effects on Wetlands [320.4(b)]  Effects to wetlands have been determined to be a net 
benefit. 
3. Fish and Wildlife [320.4(c)]  The Corps consulted the U.S. Fish and Wildlife Service and the 
National Marine Fisheries Service to ensure that direct and indirect loss and damage to fish and 
wildlife resources attributable to the proposed work will be minimized. The project will result in 
a net benefit to fish and wildlife resources.  
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4. Water Quality [320.4(d)]  Timing of excavation and material placement will help reduce 
potential temporary local impacts on fish and wildlife due to water quality. The Corps will abide 
by the conditions of the Section 401 Water Quality Certification anticipated to be issued for 
each restoration site to ensure compliance with water quality standards when conducting 
activities involving the discharge of dredged material into waters of the United States.   
5. Historic, Cultural, Scenic, and Recreational Values [320.4(e)]  No wild and scenic rivers, 
National Landmarks, National Rivers, National Wilderness Areas, National Seashores, National 
Recreation Areas, National Lakeshores, National Parks, National Monuments, or estuarine and 
marine sanctuaries will be adversely affected by the proposed work. Padilla Bay National 
Estuarine Research Reserve will see direct benefits from restoration of Telegraph Slough. Some 
historic properties and archaeological resources have been identified at the project sites. The 
Corps is consulting with the State Historic Preservation Office and the Advisory Council on 
Historic Preservation on the appropriate mechanism to conclude the agency’s Section 106 
responsibilities.  See Appendix D of the FR/EIS. 
6. Effects on Limits of the Territorial Sea [320.4(f)] The proposed work will not alter the 
coastline or baseline from which the territorial sea is measured for the purposes of the 
Submerged Lands Act and international law.   
7. Consideration of Property Ownership [320.4(g)]  Projects will not be implemented without 
landowner willingness. Section 6.5 of the FR/EIS outlines the real estate planning strategy. 
8. Activities Affecting Coastal Zones [320.4(h)]  The proposed action is consistent to the 
maximum extent practicable with the policies, general conditions, and general activities 
specified in the Washington State Coastal Zone Management Program. Individual Coastal Zone 
Consistency Determinations will be prepared for each project according to its locality.   
9. Activities in Marine Sanctuaries [320.4(i)]  Restoration at Telegraph Slough will increase the 
total area and provide direct benefits to the Padilla Bay National Estuarine Research Reserve. 
10.  Other Federal, State, or Local Requirements [320.4(j)] The Corps has analyzed the 
proposed action under all applicable Federal, State, and local requirements and documented 
this compliance in Chapter 7 and Appendix J of the FR/EIS.  
11. Safety of Impoundment Structures [320.4(k)]  Not applicable. 
12.  Floodplain Management [320.4(l)]  The proposed work will restore and improve floodplain 
areas. 
13.  Water Supply and Conservation [320.4(m)]  Not applicable. 
14.  Energy Conservation and Development [320.4(n)]  Not applicable. 
15. Navigation [320.4(o)]  No permanent impacts to navigation are anticipated.   
16. Environmental Benefits [320.4(p)]   The project will restore 5,354 acres of tidally influenced 
wetlands or beach area and would remove 75,172 feet of stressors from the nearshore zone.   
17. Economics [320.4(q)]  Restoration of natural resources is anticipated to have a net benefit 
to socioeconomic resources through increase populations of recreationally and commercially 
harvested species.   
18. Mitigation [320.49(r)]  Project designs will incorporate all available impact avoidance and 
minimization measures to the extent practicable. Compensatory mitigation is not anticipated to 
be required since all of the ecosystem restoration activities authorized by this project have the 
purpose of resulting in net increases in aquatic resource functions and services. 
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